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OVERVIEW

800 MHz Transition Administrator, LLC (“TA”) provides its Quarterly Progress Report
to the Federal Communications Commission (“FCC”) regarding the progress of the
reconfiguration of the 800 MHz band for the quarter ended March 31, 2006. Pursuant to the
FCC’s Reconfiguration Orders,* the TA,? as the manager of the reconfiguration effort, is
required to report on a quarterly basis the progress of band reconfiguration.’

The band reconfiguration program generally consists of two broad stages of activity: the
clearing of 806-809 MHz/851-854 MHz (Channels 1-120), and the relocation of Public Safety’s
NPSPAC channel users to this vacated spectrum. In the first stage, as of the end of April 2006,
the TA continues to see progress commensurate with expectations:

e Over half of all licensees in Channels 1-120, accounting for 42% of all call signs,
have an entered into an approved Frequency Reconfiguration Agreement (“FRA”).

e 87% of all Wave 1, Stage 1 (Channels 1-120) call signs and 65% of all Wave 2, Stage
1 (Channels 1-120) call signs are now under an approved FRA. Further, it must be
noted that the total number of call signs to be reconfigured in these waves includes
several large Economic Area (“EA”) licensees currently in mediation with Sprint
Nextel, as well as licensees within the Canadian border region in the Northeast U.S.
that are as yet unable to enter into an FRA.

e 13 NPSPAC Regions across Waves 1 and 2 have completed Frequency
Reconfiguration Agreements for at least 80 percent or more of the site-specific calls
signs for Channels 1-120.

! Improving Public Safety Communications in the 800 MHz Band, Report and Order, Fifth
Report and Order, Fourth Memorandum Opinion and Order, and Order, 19 FCC Rcd 14969
(2004) (“Report and Order”); as amended by Erratum, WT Docket No. 02-55 (rel. Sept. 10,
2005); Second Erratum, 19 FCC Rcd 19651 (2004); Public Notice, “Commission Seeks
Comment on Ex Parte Presentations and Extends Certain Deadlines Regarding the 800 MHz
Public Safety Interference Proceeding,” 19 FCC Rcd 21492 (2004); Third Erratum, 19 FCC Rcd
21818 (2004); Supplemental Order and Order on Reconsideration, 19 FCC Rcd 25120 (2004)
(“Supplemental Order”); Erratum, WT Docket No. 02-55 (rel. Jan. 19, 2005); Memorandum
Opinion and Order, 20 FCC Rcd 16015 (2005) (“Memorandum Opinion and Order”)
(collectively “Reconfiguration Orders™).

2800 MHz Transition Administrator, LLC is the Transition Administrator for the reconfiguration
of the 800 MHz band mandated by the FCC. 800 MHz Transition Administrator, LLC has
contracted with BearingPoint, Inc. (“BearingPoint”), Squire, Sanders & Dempsey L.L.P.
(“SSD”), and Baseline Telecom, Inc. (“BTI”) (each a “TA Members” and collectively “TA
Members”) to perform the duties of the TA.

%47 C.F.R. § 90.676(b)(3). In the Report and Order, the FCC specified that quarterly progress
reports are to include the TA’s expenses and salary. Report and Order, 19 FCC Rcd at 15123,
327. However, this requirement does not appear in Rule 90.676(b)(3). Nonetheless, the TA
intends to provide this information in each quarterly progress report. See Appendix 10.



e Much of the physical retuning, or reconfiguration implementation, work is proceeding
on schedule. 19 NPSPAC Regions across Waves 1 and 2 have physically cleared one
third or more of their 1-120 channels, and 6 NPSPAC Regions have cleared at least
half of their channels. Reconfiguration implementation was complete for 297 FRAs
as of April 28, 2006.

The TA concludes at this time that the program’s important goal of clearing at least 20 NPSPAC
Regions within the first 18 months* remains achievable, provided that those parties with
agreements outstanding make every effort to arrange for retuning to occur within the time frames
prescribed by the TA’s Regional Prioritization Plan (“RPP”).

Generally speaking, Wave 2, Stage 1 negotiations proceeded more expeditiously than
those in Wave 1, Stage 1, with 35% of licensee agreements being referred to Alternative Dispute
Resolution (“ADR?”) at the conclusion of mandatory negotiations, vs. 47% in Wave 1, Stage 1.
Wave 2 was a smaller wave both in terms of the number of agreements to be completed and the
number of Public Safety licensees with 1-120 channels. Furthermore, the TA incorporated
feedback from participants in Wave 1, Stage 1 mediation to improve the ADR process going
forward.

With the mandatory negotiation period for Wave 3, Stage 1 nearly halfway complete,
only 46 out of a total of 316 licensee agreements (15%) have been completed, with 165 Public
Safety licensee agreements outstanding. As Public Safety reconfiguration agreements generally
take longer to complete, the TA once again anticipates a significant number of agreements being
referred to ADR. All parties in the Southeastern U.S. — Sprint Nextel, Southern Company,
Public Safety, and other commercial licensees — must be considerably more aggressive in their
efforts to reach agreements, including seeking early mediation from the TA when progress is not
being made. By contrast, the TA expects Wave 4, Stage 1 to be less challenging, border areas
notwithstanding, as it is the smallest wave in the 1-120 clearing process, with 157 licensee
agreements to be completed (not including border areas). In a Public Notice issued March 3,
2006, the FCC deferred the start date of voluntary negotiations for Wave 4, Stage 1 to July 3,
2006, as the United States is engaged in ongoing discussions with the Mexican and Canadian
governments concerning 800 MHz border area issues. However, 18 Frequency Reconfiguration
Agreements for licensees outside the border areas have already been negotiated between parties
and approved by the TA.

% In its Petition for Reconsideration of the Memorandum Opinion and Order, Sprint Nextel has
requested that the FCC clarify that Sprint Nextel has discretion to select which 20 NPSPAC
Regions will be subject to the 18-month benchmark.

> Regional Prioritization Plan of the 800 MHz Transition Administrator, WT Docket No. 02-55
(filed Jan. 31, 2005), as amended Feb. 18, 2005 (“RPP”).
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The second stage of the program is the relocation of Public Safety NPSPAC channels
into the cleared spectrum. Pursuant to the FCC’s January 31, 2006 letter to the TA, the TA filed
several schedule recommendations with the FCC on March 29, 2006:

e Extension of the mandatory negotiations deadline for Wave 1, Stage 2 (NPSPAC) to
October 31, 2006, to better accommodate the very large size of this wave and Public
Safety’s required planning activities,

e Commencement of voluntary negotiations for Wave 2, Stage 2 (NPSPAC) on August
1, 2006, and

e Commencement of voluntary negotiations for Wave 3, Stage 2 (NPSPAC) on
November 1, 2006.

These recommendations do not alter the basic structure of the 36-month schedule. The FCC
concurred with the TA’s recommendations in a Public Notice issued on March 31, 2006 and in
an Order released May 26, 2006.

In the Quarterly Progress Report for the quarter ended December 31, 2005, the TA
communicated several recommendations to stakeholders for improving the reconfiguration
process, the most significant of which was that negotiations between parties must begin as soon
in the process as possible. For Public Safety, engaging in the process often includes planning
activities and, if needed, obtaining funding for these activities. At the conclusion of the first
quarter of 20086, it is clear that all parties must step up their efforts if the NPSPAC relocation is
to stay on schedule:

e Negotiations between Sprint Nextel and Wave 1, Stage 2 (NPSPAC) Public Safety
licensees are largely still in their early stages; at this time, only 3 agreements out of
more than 400 have been submitted to the TA for review. The mandatory negotiation
period began on May 1, 2006.

e While both the number of Public Safety planning funding requests and negotiated
agreements has increased sharply since the TA’s implementation of a revised process
in February 2006, they have not increased enough given the size of the Wave 1, Stage
2 population. At this time, only 97 Public Safety licensees have requested planning
funding, 51 of which are in Wave 1, Stage 2. 28 Planning Funding Agreements
(“PFAs”) totaling $4,840,000 have been negotiated by parties, of which 21 PFAs are
for Wave 1, Stage 2.

Planning is essential because it fulfills two key prerequisites for reconfiguration: a cost
estimate for retuning, on which the licensee and Sprint Nextel must agree, and an
implementation plan that must be coordinated with the licensee’s vendors and other agencies that
may operate on the licensee’s system. For smaller Public Safety systems, generally those with
500 or fewer subscriber units, planning activities and associated costs should be minimal, and the
TA recommends incorporating these into the Frequency Reconfiguration Agreement. However,
for larger, more complex systems, planning is more involved and since many agencies have
limited budgets and resources, advance funding is often required.

To address the planning funding issue, the TA undertook several significant actions in the
first quarter. First, the TA worked with stakeholders to implement a revised process in which
requests are sent directly to the TA and held to a deadline for negotiation, providing both greater
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visibility and timeliness in the overall process. Second, the TA augmented its Public Safety
outreach effort to proactively engage licensees and assist them as needed with getting planning
activities underway. While these efforts did yield improvements, planning and negotiation
activities still did not increase to a level commensurate with the schedule. The TA therefore
recently convened a series of three-way discussions with Sprint Nextel and Public Safety
leadership, to develop alternative solutions for getting licensees engaged. A key outcome of
these discussions is that Sprint Nextel has agreed, using data and analysis provided by the TA
and reviewed by Public Safety leadership, to “fast track” negotiations for certain planning
funding requests that fall within guidelines to be published by the TA.

Under the fast track planning funding option, Sprint Nextel has agreed to enter into a
Planning Funding Agreement for any planning funding request that equates to no more than $55
per subscriber unit operated by the licensee and that conforms to all program guidelines.
Licensees with planning funding requests that fall outside these fast track guidelines will still be
able to follow the existing process. The fast track planning funding option was announced by the
TA at the International Wireless Communications Expo (“IWCE”) in Las Vegas on May 18,
2006. On May 23, 2006, the TA, numerous Public Safety Associations, and Sprint Nextel jointly
released a press statement based on the IWCE announcement.® The TA believes that this
agreement will significantly benefit both the program and the majority of licensees by
streamlining negotiations and enabling licensees to more quickly obtain advance funding and
complete their planning. The TA expects to publish more detailed guidance to licensees
associated with this development in the first half of June 2006.

In addition to the recommendations described in the Quarterly Progress Report for the
quarter ended December 31, 2005, the TA further advises the vendor community that is
supporting reconfiguration:

e Plan your resource needs in advance. The TA is already aware of several instances in
which a lack of vendor planning resources has led to delay. Several key vendors are
in regular communication with the TA regarding the status of their statements of
work, and the TA encourages other vendors to be proactive in this area in order to
better forecast the resources needed to service their customers.

e Use caution in proposing “one size fits all” planning services that may not be
appropriate in all situations. Unnecessary activities or costs only slow negotiations
and TA reviews; in fact, most disputes between parties during negotiations are not
over incumbent costs but rather vendor costs.

In summary, progress in the Channels 1-120 clearing stage of the program is in line with
expectations, and while the first quarter of 2006 has seen improvements in Public Safety
planning and preparations, these improvements remain insufficient. The TA is therefore working
closely with Public Safety leadership and Sprint Nextel to develop solutions that will make it
easier for Public Safety licensees to complete the process.

® See Press Release, “800 MHz Transition Administrator, Public Safety Leadership and Sprint
Nextel Announce Fast Track Option for Planning Funding” (rel. May 23, 2006), available at
http://www.800TA.org/content/news/2006/05_23 06.asp (“Fast Track Press Release”).
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. RECONFIGURATION PROGRESS

In this section of the Quarterly Progress Report, the TA will summarize the status of
negotiations as of the quarter ended March 31, 2006 (with a snapshot of progress through the end
of April 2006), discuss issues identified during the first nine months of this three year program,
and describe process changes and other specific actions the TA has taken to address issues
identified to date.

A. Overview of Status Against Schedule

Through March 31, 2006, 46 percent of licensees with Channels 1-120 in all Waves had
reached agreement with Sprint Nextel regarding their system reconfiguration. By April 28, 2006,
this total increased to 51 percent.

Reconfiguration commenced on June 27, 2005, with voluntary negotiations for Channels
1-120 licensees in Wave 1, Stage 1. The voluntary and mandatory negotiation periods for Wave
1, Stage 1 (Channels 1-120) licensees, and for Wave 2, Stage 1 licensees as described in the
TA’s RPP, have both concluded, on December 26, 2005 and April 2, 2006, respectively. Stage 1
(Channels 1-120) licensees of all waves are primarily small commercial, conventional systems
that must be cleared from Channels 1-120 before NPSPAC channels Public Safety systems can
be addressed.

The FCC issued a letter to the TA on January 31, 2005 offering guidance with respect to
potential modification of the rebanding schedule and the scope of the TA’s authority to act upon
requests for certain adjustments of the schedule or modifications of individual deadlines.’
Consistent with its role as the manager of the reconfiguration program, the TA is constantly
monitoring the reconfiguration schedule and considering adjustments based on evolving events
and program progress to date.

On February 3, 2006, the TA amended the RPP by moving Puerto Rico and the U.S.
Virgin Islands (NPSPAC Regions 47 and 48 respectively) from Wave 2 to Wave 3.2 The TA
determined that there are unique and complex spectrum issues in Puerto Rico and the U.S. Virgin
Islands that were affected by the FCC’s Memorandum Opinion & Order that required this
amendment of the RPP. The call sign and contract information in this Quarterly Progress Report
has been adjusted to account for this schedule change.

Wave 4, Stage 1 (Channels 1-120), originally scheduled to start on April 3, 2006, will
commence on July 3, 2006 based upon the FCC’s March 3, 2006 Public Notice.” In addition, the

" See Letter from C. Seidel to R. Kelly, “800 MHz Transition Administrator Rebanding
Timetable,” WT Docket No. 02-55 (Jan. 31, 2006).

8 See 800 MHz Transition Administrator’s Ex Parte Notification, WT Docket No. 02-55 (filed
Feb. 3, 2006).

° Public Notice, “Wireless Telecommunications Bureau Revises 800 MHz Band Reconfiguration
Negotiation Timetable for Wave 4, Phase 1 Licensees,” WT Docket No. 02-55, DA 06-526 (rel.
Mar. 3, 2006).



TA announced that the start date for negotiations for Wave 4, Stage 2 (NPSPAC) is also moved
by three months from October 2, 2006 to February 1, 2007.2° Neither of these actions affects the
36-month timeline for completion of 800 MHz rebanding, as provided in the Report and Order.

Based upon the guidance in the FCC’s January 31, 2006 Letter, the TA suggested, in a
March 29, 2006 filing with the FCC,™ several modifications to the reconfiguration schedule.
After assessing the status of band reconfiguration, consulting with major stakeholders in the
rebanding process, and analyzing several potential adjustments to the schedule, the TA
recommended the following proposed modifications to the rebanding schedule:

e Extend the deadline for completion of mandatory negotiations for Wave 1, Stage 2
(NPSPAC and Expansion Band relocations) by three months to October 31, 2006;
and

e Commence voluntary negotiations for Wave 2, Stage 2 (NPSPAC) on August 1, 2006
and for Wave 3, Stage 2 (NPSPAC) on November 1, 2006. This suggested change
would update the “PN Window” in the RPP wherein individual NPSPAC Regions
would start on different dates within the windows to set a definitive start date for
negotiations for all regions in the Wave.

In a Public Notice released March 31, 2006, the FCC concurred with the TA’s
recommendations to defer the start date for Wave 2, Stage 2 (NPSPAC) until August 1, 2006 and
the start date for Wave 3, Stage 2 (NPSPAC) until November 1, 2006.2 Accordingly, pursuant
to the revised schedule, the three-month voluntary negotiation period for Wave 2, Stage 2
licensees will begin on August 1, 2006 and end on October 31, 2006. The three-month
mandatory negotiation period for these licensees will begin on November 1, 2006 and end on
January 31, 2007. In addition, the three-month voluntary negotiation period for Wave 3, Stage 2
licensees will begin on November 1, 2006 and end on January 31, 2007. The three-month
mandatory negotiation period for these licensees will begin on February 1, 2007 and end on
April 30, 2007. Separately, in an Order released May 26, 2006, the FCC concurred with the
TA’s recommendation to extend the end date for mandatory negotiations in Wave 1, Stage 2
(NPSPAC) to October 31, 2006."

The TA is constantly monitoring the reconfiguration schedule. The TA is specifically
tracking the potential impact on the schedule of certain Wave 1, Stage 1 (Channels 1-120)
licensees who will not complete reconfiguration implementation by the June 30, 2006 deadline

10| etter from R. Kelly to M. Wilhelm, WT Docket No. 02-55 (filed May 17, 2006).

1 |etter from R. Kelly to C. Seidel, “800 MHz Transition Administrator Rebanding Timetable,”
WT Docket No. 02-55 (filed Mar. 29, 2006).

12 public Notice, “Wireless Telecommunications Bureau Announces Revision of the Start Date
for Negotiations between Sprint Nextel and NPSPAC Licensees Assigned to Waves 2 and 3 of
800 MHz Band Reconfiguration,” WT Docket No. 02-55, DA 06-767 (rel. Mar. 31, 2006)
(“Waves 2 and 3 NPSPAC Start Date Public Notice™).

3 Improving Public Safety Communications in the 800 MHz Band, Order, WT Docket No. 02-
55, FCC 06-76 (rel. May 26, 2006) (“Wave 1, Stage 2 Order”).
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set forth in the RPP. The TA is monitoring this issue and actively working with NPSPAC
licensees and Sprint Nextel to manage their reconfiguration schedules to relocate all impacted
licensees in a timely and efficient manner that avoid interference problems.

B. Overview of Negotiations Wave 1, Stage 1 (Channels 1-120)

The Alternative Dispute Resolution, or mediation, period for Wave 1, Stage 1 (Channels
1-120) licensees began on December 27, 2005. On that date, the TA opened mediation dockets
(or “cases”) for 172 incumbent licensees, including 63 Public Safety licensees, that had not
negotiated (or filed with the TA) FRAS governing the reconfiguration of their call signs.

As the TA indicated in its Quarterly Progress Report for the quarter ended December 31,
2005, although substantive disagreements often separated incumbent licensees and Sprint Nextel,
the need for many mediations was attributable to the failure of the parties to commence
negotiations or exchange information on a timely and regular basis during the voluntary and
mandatory negotiation periods. This was especially apparent with regard to the negotiation of
Planning Funding Agreements. The structure provided by mediation expedited the negotiation
process, facilitated the exchange of information, and resulted in negotiated agreements between
the parties.

Substantive disagreements between licensees and Sprint Nextel frequently involved the
costs of reconfiguration. Often, these disputes were attributable to the parties’ failure to
exchange detailed information or, when such information was exchanged, to articulate the basis
for their disagreement. Other issues presented by the mediations, to a lesser extent than costs,
were the comparability of frequencies and equipment, the timing of reconfiguration, and various
provisions of the parties’ FRAs.

As of March 31, 2006, 154 mediation dockets had been resolved through the negotiation
of FRAs or the cancellation or assignment of licenses; 13 resulted in PFAs with FRAs still to be
negotiated; and one licensee was granted additional time to complete the negotiation of a PFA.
Although eight mediation dockets had initially been referred to the Chief of the Public Safety
and Critical Infrastructure Division (“PSCID”) for de novo review, three of these licensees
subsequently resolved the issues in dispute with Sprint Nextel. As of March 31, 2006, only five
such mediations were pending before the PSCID for de novo review. (The parties to one of the
mediations pending before the PSCID successfully negotiated a PFA, but still had issues in
dispute requiring resolution by the FCC.)

As of May 12, 2006, 156 mediation dockets were resolved through the negotiation of
FRASs or the cancellation or assignment of licenses; 13 resulted in PFAs with FRAS still to be
negotiated upon the completion of the planning contemplated by the PFAs; and four mediations
remain pending before the PSCID for de novo review (one of which, as noted above, involves a
successfully negotiated PFA, but with issues in dispute requiring resolution by the FCC).

In summary, mediation has been successful in expediting the negotiation process between
the parties and in resolving contentious issues, which has resulted in numerous Wave 1, Stage 1
FRAs being submitted to the TA.



In addition to the 172 mediation dockets opened for traditional Channels 1-120 licensees,
the TA opened four mediation dockets for Wave 1, Stage 1 EA licensees that had been given the
option to file new elections or modifications to previous elections to relocate to or remain in the
ESMR Band by the FCC’s Memorandum Opinion and Order. All of these mediation dockets
remain open.

C. Wave 2, Stage 1 (Channels 1-120)

In anticipation of the start of Wave 2, Stage 1 ADR, the TA undertook a comprehensive
review of the Wave 1, Stage 1 mediation process. Input was solicited from TA Mediators, Sprint
Nextel, and incumbent licensees that had gone through the mediation process. As a consequence
of theses consultations, the ADR Plan was revised in a number of respects and Version 1.2 of the
ADR Plan was filed with the FCC on March 20, 2006 and posted on the TA’s website. Among
other things, the changes in the ADR Plan focused on early issue identification, the prompt
exchange of information between the parties, and the deferral of the filing of Proposed
Resolution Memoranda until the issues in dispute have been more clearly framed. The ADR
Plan was also revised to incorporate the procedures announced by the FCC with respect to the de
novo review of the recommendations of TA Mediators. In addition, new materials were prepared,
and new processes were initiated, to assist TA Mediators. TA Mediators were evaluated and
additional TA Mediator training was conducted to review and implement the changes in the
ADR Plan and processes.

Prior to the formal start of the ADR period for Wave 2, Stage 1, the TA received,
investigated and granted 14 requests for mediation involving Wave 2, Stage 1 licensees during
the mandatory negotiation period.

The ADR period for Wave 2, Stage 1 licensees began on April 3, 2006. On that date, the
TA opened 75 mediation dockets, in addition to the 14 that had been previously opened, for a
total of 89 Wave 2, Stage 1 mediation dockets. Of these 89 mediation dockets, 23 involved
Public Safety licensees.

As of the end of the mediation period on May 12, 2006, 80 mediation dockets were
resolved through the negotiation of FRAs or the cancellation or assignment of licenses, and 3
resulted in the negotiation of PFAs with FRAS still to be negotiated upon the completion of the
planning contemplated by the PFAs.

D. Status of Neqgotiations for Waves 3-4

1. Wave 3, Stage 1 (Channels 1-120)

On January 3, 2006, reconfiguration formally began for the nine NPSPAC Regions in
Wave 3, Stage 1 with the start of the voluntary negotiation period. Wave 3, Stage 1 has a
disproportionate number of transactions given the relatively fewer number of NPSPAC Regions
assigned to the Wave. This Wave includes the Southeastern United States, which has an
expanded ESMR band plan that requires additional licensees to be relocated out of 813.5-817



MHz/858.5-862 MHz as part of Stage 1.}* This expanded range includes more Public Safety
licensees than in prior Waves that covered only 806-809 MHz/851-854 MHz, which is more
heavily licensed with commercial entities.

Through March 31, 2006, the TA received and approved 35 FRAs for Wave 3, Stage 1
(Channels 1-120 plus the Southeastern ESMR band) licensees out of an expected total of 311
FRASs needed to clear the General Category portion of the 800 MHz band and the expanded
ESMR band in the Southeastern United States. Through April 28, 2006, Sprint Nextel submitted
an additional 13 FRAs for Wave 3, Stage 1 licensees. Based on these numbers, the TA believes
that there could be a significant number of incomplete agreements at the end of the Wave 3,
Stage 1 mandatory negotiation period on July 2, 2006. The TA believes that parties must be
aggressive in reaching agreements and in seeking mediation assistance where appropriate in
order to complete negotiations on schedule. The TA is also working with parties to identify
situations where it would be appropriate to begin mediation early, before the end of the
mandatory negotiation period.

2. Wave 4, Stage 1 (Channels 1-120)

Through March 31, 2006, the TA received and approved 17 FRAs for Wave 4, Stage 1
(Channels 1-120) licensees out of an expected total of 156 FRAs needed to clear the General
Category portion of the 800 MHz band. Through April 28, 2006, Sprint Nextel submitted two
additional FRAs for a Wave 4, Stage 1 licensee.

The FCC, in coordination with the U.S. State Department, is continuing its dialogue with
the Governments of Mexico and Canada.

E. Status of Negotiations for Wave 1, Stage 2 (NPSPAC)

The 800 MHz band reconfiguration process for NPSPAC channels in the NPSPAC
Regions assigned to Wave 1 began on February 1, 2006, with the commencement of the
voluntary negotiation period.™

For schedule management purposes, during the first quarter of 2006, the TA made
available to Wave 1 NPSPAC channels licensees an online tool that allows them to review
progress on reconfiguring Channels 1-120 specifically impacting their call signs. The TA also
releases periodic progress reports on a regional basis concerning the progress of Channels 1-120
reconfigurations.

4 Given that many of the Public Safety licensees in the ESMR band may also be NPSPAC
channels licensees, the TA in the RPP provided flexibility in negotiating the timing of the actual
reconfiguration of ESMR channels (see RPP at 33-34). In addition, there is no Guard Band in
the Southeastern U.S.; however, there is an Expansion Band (812.5-813.5 MHz/857.5-858.5
MHz, except within a seventy-mile radius of Atlanta where it is located at 813-813.5 MHz/858-
858.5 MHz) from which Public Safety licensees will be relocated unless they elect to stay.

15 Wave 1 NPSPAC Public Notice.



Once again, Wave 1, Stage 2 (NPSPAC) is the largest of the NPSPAC channel
reconfiguration Stages, with more than 400 agreements to be completed between Sprint Nextel
and Public Safety agencies.'® These agreements generally are larger and more complex than
those negotiated with commercial enterprises in Channels 1-120. Through March 31, 2006, the
TA received 3 FRAs and approved 2 FRAs for NPSPAC licensees. Two of the FRA
submissions were for Wave 1, Stage 2 licensees and one was for a Wave 2, Stage 2 licensee. As
of April 28, 2006, the TA received and approved 1 additional FRA for a Wave 1, Stage 2
licensee.

Pursuant to the FCC’s instructions, the TA recommended adjustments to the
reconfiguration schedule on March 29, 2006. In a Public Notice released March 31, 2006, the
FCC concurred with the TA’s recommendations to defer the start date for Wave 2, Stage 2
(NPSPAC) until August 1, 2006 and the start date for Wave 3, Stage 2 (NPSPAC) until
November 1, 2006.)" Accordingly, pursuant to the revised schedule, the three-month voluntary
negotiation period for Wave 2, Stage 2 licensees will begin on August 1, 2006 and end on
October 31, 2006. The three-month mandatory negotiation period for these licensees will begin
on November 1, 2006 and end on January 31, 2007. In addition, the three-month voluntary
negotiation period for Wave 3, Stage 2 licensees will begin on November 1, 2006 and end on
January 31, 2007. The three-month mandatory negotiation period for these licensees will begin
on February 1, 2007 and end on April 30, 2007. Separately, in an Order released May 26, 2006,
the FCC concurred with the TA’s recommendation to extend the end date for mandatory
negotiations in Wave 1, Stage 2 (NPSPAC) to October 31, 2006.'

F. Planning Funding

At the start of the quarter, the progress of planning funding was a major area of concern
with fewer Planning Funding Agreements (“PFAs”) submitted to the TA for review than
anticipated. In communicating with stakeholders it was evident that sufficient progress was not
being made in moving the planning funding process forward, and the TA determined that
refinement of the process was required. The TA implemented a number of changes during this
quarter to address the issue.

First, the TA took a more active oversight role. Prior to February 2006, licensees
submitted Request for Planning Funding (“RFPF”) forms directly to Sprint Nextel for
consideration in negotiating Planning Funding Agreements. Beginning February 1, 2006, the TA
changed the process so that licensees submit RFPF forms directly to the TA rather than to Sprint
Nextel. The TA reviews the RFPF forms for completeness before forwarding them to Sprint
Nextel.

The TA’s initial review confirms that the RFPF and supporting documentation
submission conforms to TA instructions and guidance. All planning activities and costs,

® Any changes to estimated deal numbers from previous Quarterly Progress Reports are the
result of how Sprint Nextel structures deals with licensees (i.e., deals cancelled or consolidated).

7 \Waves 2 and 3 NPSPAC Start Date Public Notice.
18 \Wave 1, Stage 2 Order.
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including rates identified, are subject to negotiations between Sprint Nextel and the licensee.
The TA contacts both the licensee and Sprint Nextel on a regular basis to monitor the progress of
negotiations. Once a PFA is reached, it is submitted to the TA for review of the planning costs.

Second, the TA implemented timelines for the parties to negotiate PFAs. Once the TA
forwards an RFPF to Sprint Nextel, Sprint Nextel is required to contact the licensee within 5
calendar days to initiate negotiations of a PFA. During the voluntary negotiation period, if a
licensee and Sprint Nextel have not reached an agreement on planning funding within 60
calendar days from Sprint Nextel’s receipt of an RFPF, the TA will recommend that the parties
enter into TA mediation. If the parties have entered the mandatory negotiation period, then TA
mediation is mandatory.

As shown in Table 1 below, these changes have resulted in a significant increase in the
number of RFPFs being forwarded to Sprint Nextel for consideration in negotiating Planning
Funding Agreements with licensees.

Table 1: Number of RFPFs Forwarded by the TA to Sprint Nextel by Month (After
February 1, 2006)*

February March April May Cumulative

Totals 13 22 15 28 78
* Note: Based on the updates received from Sprint Nextel prior to February 1, 2006, Sprint Nextel received 41
RFPFs from incumbents.

As of May 11, 2006, Public Safety licensees had submitted 72 RFPFs to the TA, with 46
of them coming from Wave 1, Stage 2 (NPSPAC) licensees. The TA also received 6 RFPFs
from other licensees, for a total of 78 RFPFs.

The TA received a total of 34 successfully negotiated PFAs for review as of May 11,
2006, of which 28 are for Public Safety licensees (of which 18 are Wave 1, Stage 2 licensees).
By the end of March 2006, the TA reviewed and approved a total of 22 PFAs. As of May 11,
2006, the TA reviewed and approved an additional 6 PFAs, and 6 PFAs are still being reviewed.
Of the 28 PFAs that the TA has approved, 22 are for Public Safety licensees (of which 18 are
Wave 1, Stage 2 licensees).

The third change the TA implemented was to establish deadlines for submitting RFPF
forms. The intent of establishing the RFPF deadlines is to encourage licensees to consider their
planning funding needs in a manner consistent with the revised schedule and to take early action
on planning funding. Submitting RFPF forms prior to the deadlines allows time for completion
of planning activities as well as allowing adequate time for licensees and Sprint Nextel to
negotiate an FRA within the negotiation periods. The deadlines by wave and stage are shown
below in Table 2.
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Table 2: Deadlines for Submitting Request for Planning Funding (RFPF) forms

Wave & Stage* RFPF Deadline
Wave 3, Stage 1 (Channels 1-120) May 15, 2006
Wave 4, Stage 1 (Channels 1-120) July 1, 2006
Wave 1, Stage 2 (NPSPAC) July 17, 2006
Wave 2, Stage 2 (NPSPAC) August 1, 2006
Wave 3, Stage 2 (NPSPAC) November 1, 2006
Wave 4, Stage 2 (NPSPAC) February 1, 2007

* No deadlines were set for Wave 1, Stage 1 (Channels 1-120) and Wave 2, Stage 1 (Channels 1-120) since both
Waves have completed the mandatory negotiation period.

While all of these changes have had a positive impact, it is clear that planning activities
must progress at an even more accelerated pace. The TA therefore recently convened a series of
three-way discussions with Sprint Nextel and Public Safety leadership, to develop alternative
solutions for getting licensees engaged. A key outcome of these discussions is that Sprint Nextel
has agreed, using data and analysis provided by the TA and reviewed by Public Safety leadership,
to “fast track” negotiations for certain planning funding requests that fall within guidelines to be
published by the TA.

Under the fast track planning funding option, Sprint Nextel has agreed to enter into a
Planning Funding Agreement for any planning funding request that equates to no more than $55
per subscriber unit operated by the licensee and that conforms to all program guidelines.
Licensees with planning funding requests that fall outside these fast track guidelines will still be
able to follow the existing process. The fast track planning funding option was announced by the
TA at the International Wireless Communications Expo (“IWCE”) in Las Vegas on May 18,
2006. On May 23, 2006, the TA, numerous Public Safety Associations, and Sprint Nextel jointly
released a press statement based on the IWCE announcement.”® The TA believes that this
agreement will significantly benefit both the program and the majority of licensees by
streamlining negotiations and enabling licensees to more quickly obtain advance funding and
complete their planning. The TA expects to publish more detailed guidance to licensees
associated with this development in the first half of June 2006.

In addition to these changes, the TA has provided the following supporting education:

e Conducted a series of Webinars to help educate licensees on the RFPF process,
reimbursable vs. non-reimbursable costs, the different cost classifications associated
with Planning Funding Requests and Cost Estimates, and how licensees should reflect
the different cost classifications in their RFPFs and Cost Estimates.

19 See Fast Track Press Release.
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e Conducted in-person presentations for Wave 1 licensees that requested TA assistance
and were unable to participate in the scheduled Webinars.

e Educated licensees on their right to request TA Facilitation for situations where they
believe TA involvement is required to move the planning funding process forward.

G. Channels 1-120 Retuning Progress

Progress has been made with regard to reconfiguration of Channels 1-120 licensees. As
shown in Map 1 below, as of March 31, 2006, 100% of the call signs in 5 of the 15 NPSPAC
Regions in Wave 1, Stage 1 are accounted for in FRAs that have been submitted to and approved
by the TA. Additionally, one of the 19 NPSPAC Regions in Wave 2, Stage 1 has all of the call
signs requiring reconfiguration accounted for in FRAs submitted to and approved by the TA.
46% of the approximately 1,077 FRAs representing Channels 1-120 entities have successfully
negotiated FRAs that have been approved by the TA — including 93% and 56% of Wave 1 and
Wave 2 licensees respectively. Approximately 24% of licensees have reported they have cleared
from their call signs requiring reconfiguration — including 46% and 36% of Wave 1, Stage 1 and
Wave 2, Stage 1 respectively.

The data indicate significant progress has been made in the negotiations of FRAs for
Channels 1-120, and approximately a quarter of this community is reporting that their
reconfiguration implementation is complete, generally on target for what the TA believes
appropriate at this point in the program. However, the data also suggests there is a lag between
completing the reconfiguration implementation and completing the closing process, which
includes making the necessary certifications to the FCC. This is an area the TA will be closely
monitoring in the coming quarters.

In addition to the progress made in negotiating agreements, the data indicate that progress
is also being made in the physical Channels 1-120 clearing process, which is necessary to clear
the way for Public Safety to begin its reconfiguration. Through March 31, 2006, licensees are
reporting that approximately 14% of the Channel 1-120 call signs requiring reconfiguration have
been cleared — 26% and 24% of Wave 1 and Wave 2, respectively.
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Map 1: Percent of Channels 1-120 Call Signs Under Frequency Reconfiguration
Agreement by NPSPAC Region as of March 31, 2006

800 MHz Reconfiguration Progress

1 wave 1, 15 Regions
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Regions adjacent to international borders will not reach 100% until international agreements are finalized.
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Map 2: Percent of Channels 1-120 Call Signs Reported Cleared by Incumbent Licensees,
by NPSPAC Region as of March 31, 2006
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The licensee clearing information is provided by Sprint Nextel. Regions adjacent to international borders will not
reach 100% until international agreements are finalized.
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Table 3a: Status of Reconfiguration for Licensees in Channels 1-120 as of March 31, 2006
(achieved milestones by number of FRAs)?

# of % of
Physical | Physical Retune Retune % of FRAs w/
Number of FRAs FRAs % of FRAs | Retunes Retunes Certifications |Certifications Retune
Channels | Submitted | Approved | Approved | Reported | Reported Submitted to | Verified b Certifications
1-120 FRAs| to TA by TA by TA Complete | Complete TA TA Y| Verified by
by by TA
Licensees | Licensees
Wave Number of Frequency Reconfiguration Agreements (FRASs)
Wave 1 354 334 328 93% 164 46% 16 14 4%
Wave 2 211 125 119 56% 75 36% 7 6 3%
Wave 3 311 37 35 11% 14 5% 2 2
1%
Wave 4 156 17 17 11% 10 6% 2 2
1%
\Wave* 45 0 0 0% 0 0% 0 0
0%
Total: 1077 513 499 46% 263 24% 27 24 204

* Deals which have no call signs associated with them. The proper re-banding Wave category will be determined
upon the TA receiving the associated call sign assets or the FRA.

Table 3b: Status of Reconfiguration for Licensees in Channels 1-120 as of March 31, 2006
(achieved milestones by number of call signs)*

Number of | _, . : o % #in Retune | #in Retune | % w/ Retune
Channels #in FRAs | #in FRAs % in # Reported Reported [Certifications|Certifications|Certifications
Submitted | Approved | Approved |Cleared by . e .
1-120 Call to TA by TA FRAS Licensee Cleared by | Submitted to| Verified by | Verified by
Signs y Licensee TA TA TA
Wave Number of Call Signs
\Wave 1 841 711 685 81% 215 26% 23 16 2%
Wave2 | 486 289 274 56% 117 24% 10 9 2%
Wave 3 563 68 58 10% 16 3% 2 2 0%
\Wave 4 827 40 34 4% 19 204 2 2 0%
Total: 2717 1108 1051 39% 367 14% 37 29 1%

Detailed tables providing the status of reconfigurations as of March 31, 2006 — broken
out both by the number of FRAS per region per wave, and the number of call signs per region per
wave — are attached to this report in Appendices 1 and 2, respectively. Additional metrics
showing the status of progress as of April 28, 2006 are provided in Section II.F. of this report
and in Appendices 7 and 8.

20 sprint Nextel is the data source for columns 2 and 6. Total number of FRAs can change based
on how Sprint Nextel structures various agreements with licensees.

2L Sprint Nextel is the data source for columns 2 and 6. Total number of FRAs can change based
on how Sprint Nextel structures various agreements with licensees.
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H. Elections
Economic Area (“EA”) Elections

The TA received twenty-three EA Election filings in response to its January 11, 2006
Press Release announcing the 20-day filing window for EA licensees to file new elections or
modifications to previous elections to relocate to or remain in the ESMR Band.? The TA is
currently reviewing these filings and working on frequency proposals for EA licensees.

Guard Band Elections

The TA has received ten Guard Band Election filings thus far in response to its June 29,
2005 Press Release announcing that incumbent licensees subject to mandatory relocation
(operating on frequencies between 806-809 MHz/851-854 MHz) could elect to move to the
Guard Band.?® The deadlines for licensees in Waves 1-3 to submit Guard Band Election filings
have passed. Due to the change of the Wave 4 start date, the deadline for Wave 4 licensees to
submit Guard Band Election filings was changed to July 3, 2006.

On February 8, 2006, the TA issued a Press Release announcing elections for incumbent
licensees currently operating on frequencies between 809-816 MHz/854-861 MHz to relocate
voluntarily to the Guard Band at their own expense.?* Licensees requesting to relocate
voluntarily to the Guard Band are not necessarily guaranteed that they will be relocated because
licensee requests for Guard Band spectrum may exceed the available capacity. The deadline for
submitting Voluntary Guard Band Election filings was March 1, 2006 for licensees in Waves 1-3
and is July 3, 2006 for licensees in Wave 4. No voluntary Guard Band elections were filed
during the first quarter of 2006.

Expansion Band Elections

The TA has received eighty-nine Expansion Band Election filings through March 31,
2006 in response to its June 28, 2005 Press Release announcing that incumbent Public Safety
licensees could elect to remain in the Expansion Band.?® The deadline for submitting Expansion
Band Election filings was September 27, 2005 for Wave 1, January 3, 2006 for Wave 2, and

22 See 800 MHz Transition Administrator, LLC’s Ex Parte Notification, WT Docket No. 02-55
(filed Jan. 11, 2006) (attaching Press Release announcing election deadline); see also
http://www.800TA.org/content/news/2006/01_11 06.asp.

2% See 800 MHz Transition Administrator, LLC’s Ex Parte Notification, WT Docket No. 02-55
(filed June 30, 2005) (attaching Press Release announcing election deadline); see also
http://www.800TA.org/content/news/2005/06_29 05.asp.

24 See 800 MHz Transition Administrator, LLC’s Ex Parte Notification, WT Docket No. 02-55
(filed Feb. 9, 2006) (attaching Press Release announcing election deadline); see also
http://www.800TA.org/content/news/2006/02_08 06.asp.

%% See 800 MHz Transition Administrator, LLC’s Ex Parte Notification, WT Docket No. 02-55
(filed June 30, 2005) (attaching Press Release announcing election deadline); see also
http://www.800TA.org/content/news/2005/06_28 05.asp.
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April 3, 2006 for Wave 3 licensees. Due to the change of the Wave 4 start date, the deadline for
Wave 4 licensees to submit Expansion Band Election filings was changed to October 3, 2006.
During the quarter ending March 31, 2006, the TA granted four requests for an extension of time
to submit an Expansion Band Election filing. The list of entities filing Expansion Band Elections
appears in Appendix 3.

l. Conclusion

In conclusion, progress in the Channels 1-120 clearing stage of the program is in line
with expectations, with negotiations largely complete for Waves 1 and 2 and with some
agreements completed in Waves 3 and 4. While the number of agreements being referred to
ADR was smaller for Wave 2 than for Wave 1, the TA expects Wave 3 to have a much larger
number of mediations based on progress to date. Licensees in the Southeastern U.S. must be
more aggressive in assembling their cost estimates and entering into negotiations with Sprint
Nextel. Parties are also encouraged to seek early mediation when negotiations are not
proceeding.

While negotiations have commenced in the NPSPAC migration stage of the program,
they are still largely in the early stages. The TA implemented a number of changes in the
planning funding process and has seen significant improvements in the provision of planning
funding to Public Safety licensees; however, significant progress is still necessary given the size
of Wave 1. The TA has therefore worked closely with Public Safety leadership and Sprint
Nextel to develop a fast track option that will make it easier for many Public Safety licensees to
obtain funding, and will continue to explore other solutions to make it easier to engage in the
process.
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1. KEY RECONFIGURATION DATA

In this section of the Quarterly Progress Report, the TA will summarize key
reconfiguration data as of the quarter ended March 31, 2006 (with a snapshot of progress through
the end of April 2006).

A. Licenses to Be Reconfigured

The table below provides the TA’s analysis of the current population of call signs per
wave as defined in the RPP. The primary source of this data is the FCC’s Universal Licensing
System (“ULS”) database with geographical augmentation by the TA to determine NPSPAC
Region and other reconfiguration-specific information. This data is used to define the population
of licenses that need to be addressed in the reconfiguration, and will be updated to reflect
changes made to the ULS database.”®

Table 4: Current Population of Call Signs, Per Wave

Public Safety SE-ESMR
Channels 1-120 |Expansion Band NPSPAC ESMR Band Total

Wave Number of Call Signs

Wave 1 841 399 1,601 0 2,841
Wave 2 486 239 568 12 1,305
Wave 3 563 289 755 255 1,862
\Wave 4 827 377 1,260 0 2,464
TOTAL 2,717 1,304 4,184 267 8,472

Assumptions

The TA has made certain assumptions regarding the population of licenses to be
addressed in reconfiguration. First, for spectrum planning purposes, unless notified otherwise,
the TA has assumed that all Public Safety licensees in the Expansion Band will relocate. The
number of licensees that will be reconfigured will decrease as the TA receives elections from
Public Safety incumbent licensees opting not to reconfigure.?’ Through March 31, 2006, the TA
has received eighty-nine Expansion Band Election filings from Public Safety licensees to stay in
the Expansion Band. Second, mobile-only systems and other secondary licenses (itinerant,
demonstration, and temporary) are not generally being reconfigured in bands other than the
NPSPAC channels. Third, licenses under contract for voluntary reconfiguration agreements
prior to May 27, 2005 for which Sprint Nextel will not be seeking credit are not included in the

%% The table includes site-specific (non-EA) call signs with fixed locations above 851 MHz. It
does not include Sprint Nextel or SouthernLINC call signs. There are a number of ancillary call
signs licensed in the 806-824 MHz range that are not included in the counts but will, however, be
reconfigured in association with related call signs that are included in the counts. See Appendix
4 for more detailed data.

2T Appendix 3 contains the list of entities that made Expansion Band Election filings through
March 31, 2006.

-19-



totals. Fourth, the call sign figures in this report include only active call signs. The current
population of call signs will be reduced by any call signs that cancel without an FRA,; it will also
be increased for new call signs granted from pending applications. Finally, the TA and Sprint
Nextel have jointly defined milestones to track the status of ongoing reconfiguration activities at
the licensee level.

B. Frequency Proposals

With the start of Wave 1, Stage 2 (NPSPAC), the Frequency Proposal Reports (“FPRs”)
for all Wave 1, Stage 2 NPSPAC call signs were sent in February 2006 for call signs granted as
of January 31, 2006. The NPSPAC FPRs were modified to also include mobile and control
station locations. As additional call signs are granted from pending applications, FPRs will be
sent in periodic batches.

The TA also implemented two online tools this quarter to help licensees evaluate
spectrum and track progress through a URL (web address) unique to each call sign included in
the FPR. The first tool allows the licensee to do radius searches of proposed and existing
licensing around their licensed locations. The second tool allows NPSPAC licensees to check on
the progress of clearing the 1-120 channels in ULS in advance of their relocations.

As of March 31, 2006, the TA had analyzed and proposed replacement frequencies for
4,021 Wave 1, Channels 1-120 and Expansion Band frequencies and 28,476 NPSPAC
frequencies; 2,038 Wave 2 frequencies; 3,078 Wave 3 frequencies; and 788 Wave 4 frequencies.
A total of 768 non-NPSPAC frequencies were analyzed and proposed in this quarter.

The TA has also sent FPRs for Public Safety Expansion Band call signs in Waves 1-3.
While Public Safety licensees may elect to remain on their current channels, for planning
purposes new frequencies proposals were prepared for all relevant call signs.”® Most of these
Expansion Band frequencies will be reconfigured in the same timeframe as the NPSPAC
channels following the clearing of Channels 1-120, and thus were processed subsequent to
Channels 1-120 proposals. Calls signs related to Public Safety licensees that also have 851-854
MHz channels were given priority in anticipation that those licensees would likely be the first to
reconfigure out of the Expansion Band.

For each Wave, FPRs for certain call signs were not generated or have been delayed for
reasons including the following:

e The call sign is licensed in the Canadian border region.
e The call sign was already under contract prior to the start of reconfiguration.?

8 As of March 31, 2006, Public Safety licensees had filed elections not to reconfigure for 160
call signs. The total by NPSPAC Region is summarized in Appendix 4.

2% These are call signs already subject to a voluntary reconfiguration contract with Sprint Nextel
prior to the May 27, 2005 application freeze for Wave 1, but applications had not yet been
granted to remove these frequencies from reconfiguration.
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e The licensee negotiated an FRA ahead of their Wave and is already under way in
their process.

e There are frequency planning decisions and negotiations between Sprint Nextel and
incumbents pending the outcome of the EA re-election specified in the FCC’s
Memorandum Opinion and Order.

e There are pending applications to be granted that materially affect technical
parameters. (As these applications have been granted, frequency proposals have been
sent to the licensee(s).)

e There are unresolved co-channel distance and other technical issues. (As these issues
have been resolved, frequency proposals have been processed and sent to the
licensee(s).)

C. Frequency Reconfiguration Agreement Review

Table 5 below provides an overview of the elapsed time required by the TA to review and
approve FRAs submitted to the TA by Sprint Nextel.

Table 5: TA FRA Review Timeframes (in Business Days) for Approval of FRAs, as of
March 31, 2006

1-5 Days from| 6-10 Days | 11-15 Days | 16-20 Days |21 Days or More| TOTAL
Receipt from Receipt | from Receipt | from Receipt [ from Receipt

\Wave Number of Frequency Reconfiguration Agreements (FRAS)

Wave 1 274 42 12 0 0 328
\Wave 2 104 12 2 1 0 119
Wave 3 32 3 0 0 0 35
\Wave 4 17 0 0 0 0 17
Total For Waves 1-4 427 57 14 1 0 499

Table 6 illustrates the TA’s time to review FRAs compared to service level targets, on a
percentage basis.

Table 6: TA FRA Review Performance (as a percentage) vs. Service Level Targets
Time to Review |[Within 5 business days [ Within 10 business days | Within 15 business days
Service Levels 80% 95% 100%

TA's Performance 85.57% 97.0% 99.8%*

* One FRA where incumbent licensee’s requirements necessitated coordination with the FCC to ensure compliance
with the Report and Order.

Additional information regarding the status of FRA review (on a per region, per wave
basis) is attached as Appendix 5.

D. Reconfiguration FCC Applications

The TA has worked with the FCC staff to define and implement data transfers to
authenticate applications related to reconfiguration. Table 7 below summarizes the status of
reconfiguration applications for site-specific call signs before the FCC through March 31, 2006.
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Table 7: Reconfiguration FCC Application Milestones for Channels 1-120 Call Signs as of
March 31, 2006

Call Signs with Call Signs with Call Signs with Call Signs with
Updated Reconfiguration | Reconfiguration Surrender Surrender
Populationas| Applications Applications Applications Applications
of 03/31/06 |Submitted to FCC Granted Submitted to FCC Granted
Wave Number of Call Signs
Wave 1 841 646 463 122 102
\Wave 2 486 228 193 64 55
Wave 3 563 37 33 8 7
\Wave 4 827 30 26 9 8
TOTAL 2,717 941 715 203 172

The process defined in conjunction with the FCC and Sprint Nextel for processing
reconfiguration related applications continues to function well, especially for processing Private
Mobile Radio Service (“PMRS”) call signs. For PMRS applications that do not require public
notice the average time from filing to grant is seven calendar days. Applications for Specialized
Mobile Radio (“SMR”) systems that may require a 30-day public notice are being granted in
forty calendar days.

Appendix 2 contains additional information regarding the TA’s reconfiguration FCC
application milestones (on a per region basis) as of March 31, 2006.

E. Status of Reconfiguration Completion Certifications (Closing)

As expected, the number of certifications signifying completion of reconfiguration
(“Completion Certifications™) submitted to the TA increased during the past quarter. There have
been some delays in the closing process. The TA is monitoring this and expects that the time
from execution of FRA to submission of the Completion Certification will decrease as the
process becomes more efficient.

Through March 31, 2006, the TA had received Completion Certifications for 27 FRAs.
In April 2006, Completion Certifications were received for an additional 23 FRAs. Through
April 28, 2006, the TA:

e Reviewed and certified as complete 31 reconfigurations.
e Received and was reviewing the remaining 19 Completion Certifications as of April
28, 2006.

A summary of deals that have closed as of April 28, 2006 is attached as Appendix 6.

The TA notes that the average time to consummate the closing under an FRA once the
reconfiguration was completed was influenced by the following:

e Incumbent delays in submitting to Sprint Nextel accurate and/or timely information
required for the Actual Cost Reconciliation, Regulatory Filing and Closing processes.
e Sprint Nextel delays in administering these processes.
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e The large volume of Sprint Nextel applications to clear replacement channels and
multiple applications for single call signs required additional modifications to FCC
ULS reconfiguration-specific application processes.

As of March 31, 2006 and April 28, 2006, Sprint Nextel communicated to the TA there
were 78 and 106 FRAs, respectively, within the contract closing process (“FRAs Ready to
Close”). The average elapsed time from the completion of reconfiguration implementation to the
end of the respective reporting period for the FRAs Ready to Close is approximately 3.5 months
as of March 31, 2006 and 3.7 months as of April 28, 2006. The status of those deals, in terms of
numbers of FRAS in each stage of the contract closing process, is listed in Table 8a.

Table 8a: Status of FRAs Ready to Close®

Status as of (in number of FRAS)
Status: March 31, 2006 April 28, 2006
Sprint Nextel Execution of the 11 o5
Completion Certificates
Sprint Nextel Receipt of Signed
Completion Certificates from 37 21
Incumbents
Sprint Nextel Preparation of 30 60
Completion Certificates
Total 78 106

In addition to the FRAs Ready to Close, Sprint Nextel reports as of March 31, 2006 and
April 28, 2006, 154 and 143 FRAs, respectively, where all aspects of the reconfiguration
implementation are complete, but where other tasks required in the FRA have not been
completed (“FRAs Reconfiguration Complete - Not Ready to Close”).

Table 8b: Status of FRAs Reconfiguration Complete - Not Ready to Close™

Status as of

(in number of FRAS)
Status: March 31, 2006 April 28, 2006
Actual Cost Reconciliation 74 71
Finalization qf_all Requisite 30 24
Regulatory Filings
Both Actual Cost Reconciliation and
Finalization of all Requisite 50 48
Regulatory Filings
Total 154 143

% Sprint Nextel is the data source for this table.

31 Sprint Nextel is the data source for this table.
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Given the number of relocations currently in process, the TA expects that the volume of
FRASs within the closing process will rise sharply in the coming months.

F. Reconfiguration Progress through April 2006

FRA Negotiations and Submissions.

Table 9a below provides a summary of the number of FRASs currently under negotiation
between Sprint Nextel and incumbent licensees in Channels 1-120. Table 9b provides a
summary of the same data according to the call signs covered by those FRAs.

Table 9a: Status of Reconfiguration for Licensees in Channels 1-120 as of April 28, 2006
achieved milestones by number of FRAs)*

# of % of
Physical | Physical % of FRAs w/
Number of | o o FRAs |% of FRAs| Retunes | Retunes Retune Retune Retune
Channels A Certifications|Certifications A
Submitted | Approved | Approved | Reported | Reported . e Certifications
1-120 Submitted to| Verified by e
to TA by TA by TA Complete | Complete Verified by
FRAs TA TA
by by TA
Licensees | Licensees
Wave Number of Frequency Reconfiguration Agreements (FRAS)
Wave 1 354 335 335 95% 165 47% 30 19 506
\Wave 2 211 161 150 71% 75 36% 14 8 4%
Wave 3 316 50 46 15% 14 4% 2 2 1%
\Wave 4 157 19 18 11% 10 6% 4 2 1%
\Wave* 45 0 0 0% 0 0% 0
0%
Total: ** 1083 565 549 51% 264 24% 50 31
3%

* Deals which have no call signs associated with them. The proper re-banding Wave category will be determined
upon the TA receiving the associated call sign assets or the FRA.

** The change in number of FRAs from March 31st data is a result of Nextel adding, deleting and consolidating
deals.

%2 Sprint Nextel is the data source for columns 2 and 6. Total number of FRAs can change based
on how Sprint Nextel structures various agreements with licensees.
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Table 9b: Status of Reconfiguration for Licensees in Channels 1-120 as of April 28, 2006
(achieved milestones by number of call signs) *

. . % with
0,
Number of #in FRAs | #in FRAs % in # Reported % # In .Re“!”e # n _Retqne Retune
Channels . Reported [Certifications|Certifications D
Submitted | Approved | Approved |Cleared by . e Certifications
1-120 Call . Cleared by | Submitted to| Verified by e
- to TA by TA FRAs Licensee ) Verified by
Signs Licensee TA TA TA
Wave Number of Call Signs

\Wave 1 841 730 730 87% 249 30% 46 25 3%
\Wave 2 486 350 315 65% 122 25% 18 12 2%
Wave 3 563 81 69 1204 20 4% 2 2 0%
Wave 4 827 42 36 4% 20 204 5 2 0%
Total: 2717 1203 1150 12% 211 15% 71 41 204

Reconfiguration FCC Applications.

Table 10 below summarizes the status of reconfiguration applications before the FCC

through April 28, 2006.
Table 10: Reconfiguration FCC Application Milestones for Channels 1-120 Call Signs as of
April 28, 2006
Call Signs with Call Signs with Call Signs with Call Signs with
Updated Reconfiguration | Reconfiguration Surrender Surrender
Populationas| Applications Applications Applications Applications
of 04/28/06 |Submitted to FCC Granted Submitted to FCC Granted
Wave Number of Call Signs

Wave 1 841 683 637 287 148
Wave 2 486 292 244 129 71
Wave 3 563 55 40 27 10
Wave 4 827 32 30 22 10
TOTAL 2,717 1062 95]] 465 239

Detailed tables providing the status of reconfigurations — broken out both by the number
of FRASs per region per wave, and the number of call signs per region per wave — are attached to
this report in Appendices 7 and 8, respectively.

% Sprint Nextel is the data source for columns 2 and 6. Total number of FRAs can change based
on how Sprint Nextel structures various agreements with licensees.
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1.  COMMUNICATIONS WITH STAKEHOLDERS

The TA’s communications with stakeholders account for both proactive communications
initiated by the TA (“Stakeholder Outreach”) and responsive communications to inquiries
submitted by the affected community. Stakeholder Outreach includes the development and
publication of communication materials (print and electronic) designed to disseminate and share
information about the 800 MHz band reconfiguration program, the process and the
reconfiguration schedule with licensees and other affected stakeholders. In addition to the
printed and electronic communications materials, the TA has participated in several conferences
and symposia to interact with and educate licensees about the RPP and the reconfiguration
program. The TA continues its educational series to further advise licensees about the process
and to facilitate access to knowledge sharing opportunities without requiring licensees to travel
to conference/symposium locations. This series is delivered via an Internet seminar (“Webinar’)
format, which is a cost-effective means to reach affected stakeholders. This multi-pronged
Stakeholder Outreach effort enables the TA to address the differing needs of the affected
community (by addressing their questions, concerns, and providing them with information to
reconfigure their networks) and to facilitate licensee preparation in meeting the requirements of
the RPP.

A. Stakeholder Inquiries

As noted in previous reports, the TA has established a “Contact Center” to receive and
process questions, requests for information, etc., regarding reconfiguration and the TA’s
activities. The Contact Center is staffed by call agents trained to answer inquiries or direct
callers to the appropriate TA resource for a response. Each inquiry, whether received by e-mail,
phone or facsimile, is documented and retained by the Contact Center and tracked until it is
resolved. The TA uses industry-standard tools and practices to track all inquiries and manage the
Contact Center.

The TA receives inquiries from a variety of stakeholders: licensees, vendors, consultants,
associations, and trade press. The TA’s policy is to respond to the majority of inquiries within
24 hours of receipt, except in those few instances where a response may require additional
research. In this quarter, the TA received a total of 446 inquiries to the Contact Center (145 in
January 2006; 133 in February 2006; and 168 in March 2006). This represents a 33 percent
decrease in the inquiry volume over the previous quarter and is largely due to the outbound
communications efforts between SRM (Stakeholder Relationship Management) and the PSO
(Public Safety Outreach) teams.  The data illustrate peaks and valleys in the total volume of
inquiries after communications were distributed to licensees, such as the Information Package
and Frequency Proposal Report mailings. Access to the Contact Center is a critical component
to ensure that licensees and other stakeholders are able to obtain information to prepare for and
implement their system(s) reconfiguration.

The Contact Center utilizes the categories and descriptions listed in Table 11 below to
classify each stakeholder inquiry for tracking and retaining TA responses:
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Table 11: Stakeholder Inquiry Classifications

Category

Description

Inquiry Volume

Border Issues

Answers for this category of questions addresses
questions about systems in close proximity to the
Canada/Mexico border

0%

Frequency Assignments

Answers for this category of questions indicates issues
regarding the licensees’ new frequency assignments.

17%

Logistics/Administrative-
Related

Answers for this category of questions include topics
such as:

- Instructions for filing different TA forms
- Request for TA Collateral Materials

- Website Assistance

- Webinar Assistance

- Guidance for Filing FCC Election

- Meeting and outreach request

16%

Negotiations

Answers for this category of questions include any
question involving the sequence of steps to conclude an
agreement with Sprint Nextel.

13%

Reconfiguration & Relocation

Answers to this category of questions describe the basics
of reconfiguration.

13%

Reconfiguration Costs

Answers for this category of questions describe the
payment process and address the different payment
policies and schedules the TA has established.

28%

Reconfiguration Planning &
Process Guidelines

Answers for this category of questions describe the
activities required to perform and complete
reconfiguration planning.

13%

Regional Prioritization Plan

Answers for this category of questions introduce the
Stakeholders to the plan that the TA is using for
reconfiguration.

0%

The TA’s Core Functions

Answers for this category of questions introduce
stakeholders to the TA and describe the basics of the
TA’s role within for reconfiguration.

0%

Total

100%

With the start of the voluntary negotiation period for Wave 1, Stage 2 and Wave 3, Stage
1, the Contact Center has also experienced a shift in the types of inquiries it has received. For

example, inquiries regarding “Reconfiguration & Relocation” have increased.

In addition,

inquiries regarding “negotiation” and “reconfiguration costs” increased as licensees in Wave 2,
Stage 1 entered the mandatory negotiation period.
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B. TA-Produced Materials

In this quarter, the TA continued to distribute informational materials to stakeholders
relating to the reconfiguration process, including fact sheets, licensee forms, TA press releases,
and other materials, as listed below. Most of these items are posted on the TA’s website
(www.800TA.org).

e Quick Reference Guide — A 20-page booklet that provides an overview of the
reconfiguration and planning steps for licensees to prepare for relocation, as well as
information on the RPP and important contact information. The Guide has been
distributed to licensees in Waves 1-3 via the Information Package Mailing (via the
points of contact where they were provided, and addresses available in the ULS
database). Through the end of the quarter, over 800 copies have also been distributed
at conferences and events. The current version 2.0 is currently being updated, and is
expected to be finalized in Q2 2006.

e Reconfiguration Handbook — This document provides an overview of reconfiguration,
the RPP, reconfiguration phases, and detailed guidance on planning for
reconfiguration, as well as TA contact information. Release 1.0 was issued in April
2005 and then updated in June 2005 in Release 1.1.  Release 2.0 was issued in
February 2006. Toward the end of Q1 2006, the TA has been working to update the
Handbook with updated Wave start dates, coverage testing guidance, and RFPF
deadlines. Release 2.1 was issued with this updated guidance in early April 2006.

e Alternative Dispute Resolution Plan — The ADR Plan was revised during this quarter
and Version 1.2 was filed with the FCC in March 2006 and posted on the TA’s
website. Among other things, the changes in the ADR Plan focused on early issue
identification, the prompt exchange of information between the parties, and the
deferral of the filing of Proposed Resolution Memoranda until the issues in dispute
have been more clearly framed. The ADR Plan was also revised to incorporate the
procedures announced by the FCC with respect to the de novo review of the
recommendations of TA Mediators.

Request for Planning Funding Guidance

The RFPF Package was updated in February 2006 to reflect the TA’s new RFPF process.
In addition, a one-page Fact Sheet was developed and posted to the TA’s website to summarize
the salient features of this updated process. In April 2006, the TA updated the RFPF Instructions
to provide additional guidance on the level of detail required when submitting an RFPF. By
providing the necessary level of detail in the initial RFPF request, licensees and Sprint Nextel
will have the information necessary to enter into planning funding negotiations more rapidly.

Mailings to licensees this quarter included the following

e Frequency Proposal Reports (“FPRs”) were mailed to Wave 1, Stage 2 (NPSPAC)
licensees. Wave 3, Stage 1 FPR mailings continued from Q4 2005.

e Day 150 and Day 175 ADR Announcement letters were mailed on March 2, 2006 and
March 28, 2006, respectively, to Wave 2, Stage 1 licensees for which an FRA had not
been submitted to the TA. This mailing reminded these licensees that they would be
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entering ADR if they do not have an FRA submitted on their behalf by the end of the
mandatory negotiation period.

e Day 90 Announcement letters were mailed on March 29, 2006 to Wave 3, Stage 1
licensees. This mailing informed these licensees that they would be entering ADR if
they do not have an FRA submitted on their behalf by the end of the mandatory
negotiation period.

Direct mailings allow the TA to communicate targeted Wave and Stage specific information to
licensees.

Press Releases
The TA issued the following press releases in this quarter:

e “800 MHz Transition Administrator to Open Filing Window for EA Elections”
(January 11, 2006)

e “800 MHz Transition Administrator Released Standardized Bid Package and
Standardized Bidding Procedures to Assist Licensees in Selecting Vendors to Perform
Reconfiguration Work” (January 13, 2006)

e “800 MHz Transition Administrator Implements New Process for Obtaining Planning
Funding” (February 1, 2006)

e “800 MHz Transition Administrator Amends Regional Prioritization Plan for Puerto
Rico and the U.S. Virgin Islands” (February 3, 2006)

e “800 MHz Transition Administrator Accepting Voluntary Relocation Guard Band
Elections” (February 8, 2006)

e “800 MHz Transition Administrator Announces Publication of Updated
Reconfiguration Handbook” (February 20, 2006)

e “The Federal Communications Commission Announces 3-Month Adjustment of Start
Date for Wave 4, Stage 1 Reconfiguration” (March 7, 2006)

e “Emery Reynolds from the State of Colorado’s Public Safety Community Joins the
TA” (March 9, 2006)

Press Releases provide updated process and policy information in an easily digestible, one-page
format that can be easily distributed to a wide range of audiences including licensees, media and
other stakeholders.

Media

The TA submitted multiple articles communicating the status of reconfiguration, lessons
learned, next steps and additional reconfiguration information to multiple publications as another
vehicle to communicate with licensees and other stakeholders. Articles and short features were
submitted to the following publications this quarter: Mission Critical Communications, APCO,
NPSTC Spectrum, EWA, and UTC. In addition, the TA interviewed with the following
publications: Mission Critical Communications, Mobile Radio Technology (MRT), RCR, TR
Daily, and Communications Daily.
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www.800TA.org

The TA’s website is a significant component of the Stakeholder Outreach efforts. It
provides easy access to a variety of information for all stakeholders. The site includes salient
details about the 800 MHz reconfiguration program, links to FCC and other related sites, press
releases, Webinar registration, event schedules and reconfiguration guidance. The TA recently
added a listserv feature to the website, which allows website visitors to sign up to receive emails
from the TA with the latest updates and news. This feature went live to the TA’s website in early
March, and to date has 165 subscribers. During this quarter, the TA’s website received an
estimated 24,300 total hits.

C. Outreach Events and TA-Sponsored Education and Training

Meetings & Conferences

Meetings and conferences attended by TA representatives in this quarter are provided in
Appendix 9. In the upcoming quarter, the TA will attend the following events:

e PTI (Public Technology Institute) Congress for Technology in Chicago, Illinois from
April 30 to May 2;

e NENA (National Emergency Number Association) APCO (Association of Public-
Safety Communications Officials International) Conference in Choctaw, Mississippi
from April 30 to May 3;

e APCO North Central Regional Conference in Bloomington, Minnesota from April 30
to May 3;

e APCO East Coast Regional Conference from May 8 to May 10;

e [WCE (International Wireless Communications Expo) in Las Vegas, Nevada from
May 15 to 19;

e UTC (United Telecom Council) Annual Meeting in Tampa Bay, Florida from May 21
to May 23; and

e National Sheriff’s Association Annual Conference in Orlando, Florida from June 17
to June 21.

Meetings and events are a central component of the TA’s ongoing efforts to communicate with
and educate impacted stakeholders and licensees.

Webinars

The TA has conducted numerous Webinars that provide information on all facets of
reconfiguration. Webinars are mainly attended by licensees affected by reconfiguration as well
as consultants and vendors who assist licensees. All subject modules in the Webinar series are
tailored to the specific circumstances of licensees’ system size — large and small — and include
time for question and answer sessions with the TA’s subject matter experts, as well as dialogue
between the attendees themselves. The Webinar series to date has totaled 23 sessions with 593
attendees across the following stakeholder groups: 65.9 percent Public Safety; 3.8 percent CllI;
2.1 percent B/ILT; and 28 percent other (consultants, vendors, etc.), with the remainder
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unidentified (these percentages do not include all Webinars as some sessions were not polled).
In this quarter the TA offered five modules:

Request for Planning Funding

Module 2: Frequency Proposals

Module 3A: Cost Classifications & Reimbursements
Module 3B: Payment Process (2 sessions)
Alternative Dispute Resolution Plan

Webinars have proven to be an effective, low-cost method for reaching wide audiences
and providing interactive and just-in-time guidance. The TA solicited feedback following each
delivery. According to participant surveys, the reaction to the Webinars has been
overwhelmingly positive, with participants indicating that the opportunity for live discussion is
the most helpful aspect. Some commonly asked categories of questions include:

e Requests for Planning Funding & Costs: For example, “Are you seeing an increase in
the number of RFPFs being submitted and approved?” “What costs are to be included
in the RFPF?”

e Alternative Dispute Resolution: For example, “Can a party submit a request for
mediation for a planning funding dispute?” “How will ADR be implemented if after
an FRA is executed, a dispute arises over the reimbursement of costs to reconfigure?”

Licensee Outreach Campaigns

In an effort to further the progress of reconfiguration, and in response to specific requests
from the Public Safety community, the TA increased its communication and outreach efforts in
this quarter. Specifically, the TA executed an outbound communications campaign to all
licensees in Wave 1, Stage 2 at the start of their voluntary negotiation period. A goal of this
campaign was to actively promote the TA as a resource that Public Safety licensees can use to
address problems and issues they are encountering and to encourage licensees to engage in the
negotiations process early. Through these calls, we were also able to identify any issues that the
licensees were having. As these issues were identified, they were documented and have been
shared with TA leadership for resolution through talking points and new or updated policies.
This campaign was also able to foster the development of meaningful relationships with Public
Safety licensees to ensure they understand and appreciate the value of the TA as a guide in the
reconfiguration process.

The TA also executed an outbound communications campaign to all licensees in Wave 2,
Stage 1 that had not yet entered into an FRA. The goal of this campaign was to gauge the
progress of the negotiations between the licensees and Sprint Nextel, as well as identify and
resolve any issues that could impede progress. As these issues were identified, the TA
implemented strategies for their resolution in a timely manner. In instances where a solution
could not be easily found and looked as if the licensee would not complete a FRA, the licensee
was informed that they would be receiving information about the ADR process in the mail.
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IV.  FINANCIAL

A. Reconfiguration Expenditures

1. 800 MHz Incumbent costs

As of March 31, 2006, Sprint Nextel and incumbent licensees had executed FRAs and
PFAs pursuant to TA-approved cost estimates totaling $18 million, and Sprint Nextel had paid
$5.3 million of this amount.

2. Sprint Nextel Costs

On May 1, 2006, Sprint Nextel reported to the TA that, through March 31, 2006, it had
incurred approximately $376 million in costs for relocating its systems in the 800 MHz band and
supporting 800 MHz Incumbent relocations and negotiations (“Sprint Nextel Costs”). Through
April 28, 2006, Sprint Nextel has requested that the TA assess approximately $21.7 million of
the Sprint Nextel Costs (incurred through September 30, 2005) for the purpose of determining
whether those costs are creditable against the payment Sprint Nextel will make to the US
Treasury at the completion of reconfiguration (“creditable costs”). The TA has performed a
review of the $21.7 million in costs submitted. The status of these costs is as follows:

e $9.4 million was determined by the TA to be creditable costs, pending the results of
external audit and the Final Accounting to be performed at completion of
reconfiguration, and

e The remaining $12.3 million requires additional information from Sprint Nextel to
determine whether these costs are creditable.

Sprint Nextel has not submitted the remaining $354.3 million of the Sprint Nextel Costs to the
TA for credit assessment or for external audit. The TA is in discussions with Sprint Nextel
regarding the review schedule and types of records and other materials (such as underlying
accounting records, transaction documentation, and analyses of cost allocations) that are to be
provided by Sprint Nextel to allow the TA to conduct its review of these costs, as well as those
costs submitted by Sprint Nextel for which the TA has requested additional information.

3. 1.9 GHz Clearing Costs

Sprint Nextel estimates, as reported to the TA, that it has incurred approximately $111.2
million in costs associated with reconfiguration of the 1.9 GHz band through March 31, 2006.
(These costs are reported for informational purposes only. The TA does not conduct a review of
these costs.)

B. Letter of Credit

For the quarter ended March 31, 2005, Sprint Nextel had made all its required payments
to licensees and vendors within 30 days of the relevant Payment Obligation Date. Accordingly,
there has been no need to draw on the Letter of Credit through March 31, 2006. In April 2006,
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Sprint Nextel was past 30 days on one payment and, upon TA inquiry, remitted payment within
the 10-day trailing period allowed by the Supplemental Order. Accordingly, there has been no
need to draw on the Letter of Credit through April 28, 2006.

The TA is coordinating with Sprint Nextel to develop a timeline by which Sprint Nextel
will provide its reconfiguration forecast, together with detailed support and underlying
assumptions, for TA review. There is no indication at this time that the Letter of Credit balance
is insufficient to cover the costs of reconfiguration or that the Letter of Credit should be
increased. The TA does not recommend a reduction in the Letter of Credit at this time. The TA
will reassess the need to increase or reduce the Letter of Credit in the quarterly progress report to
be filed for the quarter ending June 30, 2006.

C. Payment Process

In the second half of 2005 and the first quarter of 2006, Sprint Nextel implemented a
process for payment of 800 MHz reconfiguration expenditures to licensees and vendors
(“Payment Process”). Because the payment process used by Sprint Nextel relies on processes
and controls that have been under continued development and refinement, the TA implemented
additional procedures, in cooperation with Sprint Nextel, to support its monitoring and review
responsibilities outlined in the Payment Process. These procedures encompassed entering
underlying data relevant to the Payment Process into a TA tracking system to run in parallel with
Sprint Nextel’s existing process to ensure timely payments by Sprint Nextel.

Sprint Nextel enhanced and automated certain of its processes and controls supporting the
Payment Process in the first quarter of 2006, during which time the TA began to rely on these
processes and controls and transitioned from parallel processing mode to a compliance
monitoring role in which the TA verifies the accuracy of payment process information reported
by Sprint Nextel.

D. 800 MHz Incumbent Reviews

As of March 31, 2006, the TA received reconfiguration certifications signifying
completion of 27 FRAs. The TA has reviewed the amounts expended on planning funding and
reconfigurations covered by these FRAs and concurs with the identified remaining payments due
incumbents or refunds due Sprint Nextel, pending any results of the TA’s post-close review
rights or external audits.

E. External Audit

In the first quarter of 2006, the TA undertook a competitive bid process that resulted in
the selection of Reznick Group as the external auditor of the annual financial statements of the
reconfiguration program. The TA’s audit firm selection was comprised of the following process:

e Meetings and discussions with potential audit firms to set forth the Reconfiguration

Program audit requirements, to solicit interest and feedback from audit firms and to
explore potential conflicts of interest/independence considerations,
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e A formal bid process in which the TA created and issued a Request for Proposals
(llRFP’!)’

o Evaluation of proposals by a three member proposal review committee (“Review
Committee”) comprised of TA personnel with over 40 years combined financial,
audit and business operations experience, and

e Concurrence by TA leadership with the Review Committee’s selection of Reznick
Group.

The audit of TA fees, incumbent transactions and Sprint Nextel Costs submitted and
reviewed by the TA is planned for the second quarter of 2006, with the audit report delivered to
the FCC in June 2006. As discussed previously in this report, a majority of the Sprint Nextel
Costs ($354.3 million) have not been submitted by Sprint Nextel to the TA for credit assessment
or for external audit. Accordingly, these costs will be included in a subsequent period audit.

F. Transition Administrator

1. Fees, Expenses, and Staffing

The TA’s fees and expenses for the quarter ended March 31, 2006 were $7,228,842 in
fees and $907,157 in expenses, for a total of $8,135,998, which is approximately $700,000 lower
than the forecast that was previously submitted to the FCC.** Inception-to-date fees and
expenses are $35,299,473 in fees and $2,440,579 in expenses, for a total of $37,740,052.
Additional details are provided in the attached Appendix 10.

TA staffing as of March 31, 2006 consisted of 65.57 full-time equivalents (“FTES”). The
TA’s fees and expenses for the quarter ending June 30, 2006 are estimated at $8,800,000 in fees
and $247,000 in expenses, for a total of $9,047,000.

2. Disclosure of Non-Reconfiguration Fees

In accordance with the TA’s Independence Management Plan,® the TA reports that
BearingPoint received $2,492,708 from Sprint Nextel in non-TA fees and costs for the quarter
ended March 31, 2006.

% In the TA’s Quarterly Progress Report for the quarter ended December 31, 2005, the projected
amount of expenses in its reported estimate of fees and expenses for the quarter ended March 31,
2006 were mistakenly double counted. The correct estimate of fees and expenses for the quarter
ended March 31, 2006 are $8,500,000 in fees and $290,000 in expenses, for a total estimate of
$8,790,000.

% See Independence Management Plan for the 800 MHz Transition Administrator Team
Members (Version 1.1), WT Docket No. 02-55 (filed May 9, 2005), at 4.
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Appendix 1
Status of Negotiations for Licensees in Channels 1-120: Milestones Completed by Number of Frequency
Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2006

Sprint Nextel and
Sprint Nextel Licensee Reach
Number of Initiated Contact Pre-Contract FRAs Submitted to| FRAs Approved
Channels 1-120 | with Licensee (a) Agreement (a) TA by TA

Public Safety Region FRAs (a) Number of Frequency Reconfiguration Agreements (FRAS)
Wave 1 354 354 338 334 328
Multiregion 101 101 96 93 90
PSR Undetermined (b) 0 0 0 0 0
6 35 35 35 35 35
7 11 11 11 11 11
8 33 33 33 33 32
11 9 9 9 9 9
13 18 18 17 17 17
14 8 8 8 8 8
19 15 15 15 15 15
20 17 17 14 13 13
27 21 21 21 21 21
28 24 24 23 23 22
35 15 15 14 14 14
41 7 7 7 7 7
42 15 15 10 10 10
45 7 7 7 7 7
54 18 18 18 18 17
Wave 2 211 211 162 125 119
Multiregion 69 69 52 36 36
PSR Undetermined (b) 0 0 0 0 0
4 9 9 8 7 6
12 4 4 4 4 3
15 5 5 3 3 3
16 9 9 7 7 6
17 9 9 8 7 6
22 27 27 24 19 18
24 11 11 7 3 3
25 4 4 4 2 2
26 4 4 4 3 3
32 0 0 0 0 0
34 3 3 2 1 1
38 3 3 2 1 0
39 26 26 18 15 15
40 11 11 6 5 5
44 1 1 1 1 1
46 0 0 0 0 0
49 2 2 2 2 2
51 6 6 4 3 3
52 8 8 6 6 6
Wave 3 311 281 63 37 35
Multiregion 80 75 10 5 5
PSR Undetermined (b) 0 0 0 0 0
1 29 29 7 3 3
9 61 57 20 11 11
10 52 37 5 3 3
18 30 27 4 3 3
23 23 23 5 4 4
31 17 17 9 7 5
37 8 6 1 0 0
47 8 7 2 1 1
48 3 3 0 0 0
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Appendix 1
Status of Negotiations for Licensees in Channels 1-120: Milestones Completed by Number of Frequency
Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2006

Sprint Nextel and
Sprint Nextel Licensee Reach
Number of Initiated Contact Pre-Contract FRAs Submitted to| FRAs Approved
Channels 1-120 | with Licensee (a) Agreement (a) TA by TA
Public Safety Region FRAs (a) Number of Frequency Reconfiguration Agreements (FRAS)
Wave 4 156 69 35 17 17
Multiregion 38 16 8 3 3
PSR Undetermined (b) 0 0 0 0 0
2 10 8 6 3 3
3 33 16 12 6 6
5 16 1 0 0 0
21 3 0 0 0 0
29 8 7 1 0 0
30 7 3 2 1 1
33 12 3 0 0 0
36 3 3 1 1 1
43 8 1 1 1 1
50 7 3 3 2 2
53 6 6 0 0 0
54 5 2 1 0 0
55 0 0 0 0 0
Wave Undetermined (c) 45 34 4 0 0
TOTAL 1077 949 602 513 499

Notes:

(a) Sprint Nextel is the data source for this column. The figures have not been verified by the TA.

(b) PSR or Wave Undetermined - TA is unable to accurately assign a PSR based on data provided.
(c) Wave Undetermined - Deals which have no call signs associated with them. The proper rebanding Wave category will be
determined upon the TA receiving the associated call sign assets or the FRA.
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Appendix 2

Status of Reconfiguration for Licensees in Channels 1-120: Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2006

Through 3/31/06 Through 3/31/06 Through 3/31/06 Through 3/31/06
Updated Call | Sprint Nextel | Sprint Nextel and Sprint Nextel TA Approves Call Signs with Call Signs with Call Signs with Call Signs with
Sign Initiated Licensee Reach | Submits Frequency Frequency Reconfiguration Reconfiguration | Sprint Nextel Incumbent Surrender Surrender

Public Population as | Contact with Pre-Contract Reconfiguration Reconfiguration Applications Applications Clears Clears Applications Applications

Safety of 3/31/06 Licensee Agreement Agreement to TA Agreement Submitted to FCC Granted Frequencies [ Frequencies | Submitted to FCC Granted

Region PSR Name Number of Call Signs

Wave 1 Subtotal 841] 793 715] 711] 685] 646] 463] 418 215] 122] 102]
6 CA - North 110 110 105 104/ 83 76 61 68 26 14 13
7 Colorado 27 27 27 27 27 27 13 18 6 5 5
8 NY - Metro (CT, NJ, NY, PA) 96 96 95 95 89 88 57 25 29 19 14
11 Hawaii 55 55 55 55 55 55 24 42 9 0 0
13 lllinois 39 39 35 35 35 24 17 15 12 3 1
14 Indiana 27 27 27 27 27 26 23 22 9 2 2
19 ME, NH, VT,MA, RI, CT* 82 53 45 45 45 33 30 27 8 6 5
20 MD; DC; VA - Northern 66 64 56 53 52 50 38 24 2 0 0
27 Nevada 95 86 63 63 63 63 61 61 44 34 30
28 NJ, PA, DE 67 64 63 63 60 58 43 16 20 14 11
35 Oregon 55 55 45 45 46 46 23 43 13 8 7
41 Utah 21 21 21 21 21 21 16 16 7 6 6
42 Virginia 52 47 29 29 36 36 20 13 9 1 1
45 Wisconsin 13 13 13 13 13 13 13 13 12 3 2
54 Chicago 36 36 36 36 33 30 24 15 9 7 5
Wave 2 Subtotal 486 458 350 289 274 228 193 161 117/ 64 55

4 Arkansas 38 38 36 26 22 7 6 7 4 3 3
12 Idaho* 15 13 12 12 10 9 8 7 6 3 3
15 lowa 17 16 10 10 10 10 10 10 10 1 0
16 Kansas 33 33 25 25 24 22 21 23 5 4 4
17 Kentucky 16 15 13 11 11 10 10 8 6 2 2
22 Minnesota* 75 69 63 55 55 43 37 23 22 12 12
24 Missouri 38 36 28 22 21 20 18 7 5 6 6
25 Montana* 20 16 16 15 13 8 6 12 6 3 3
26 Nebraska 10 10 6 6 5 5 5 5 5 4 4
32 North Dakota* 13 3 1 1 1 1 1 1 0| 0 0
34 Oklahoma 26 26 19 10 10 8 8 8 0| 0 0
38 South Dakota 5, 5] 4 1 0| 0 0 0 0| 0 0
39 Tennessee 44 44 36 31 31 29 27 24 25 7 6
40 TX - Dallas 38 37 27 22 19 19 9 3 3 3 3
44 West Virginia 3 3 3 2 2 1 1 0 1 0 0
46 Wyoming 1 1 1 1 1 1 1 1 1 1 0
49 TX - Austin 11 11 8 6 6 6 6 6 6 6 1
51 TX - Houston 41 41 27 22 21 17 8 6 6 6 5
52 TX - Lubbock 42 41 15 11 12 12 11 10 6 3 3
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Appendix 2

Status of Reconfiguration for Licensees in Channels 1-120: Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2006

Through 3/31/06 Through 3/31/06 Through 3/31/06 Through 3/31/06
Updated Call | Sprint Nextel | Sprint Nextel and Sprint Nextel TA Approves Call Signs with Call Signs with Call Signs with Call Signs with
Sign Initiated Licensee Reach | Submits Frequency Frequency Reconfiguration Reconfiguration | Sprint Nextel Incumbent Surrender Surrender
Public Population as | Contact with Pre-Contract Reconfiguration Reconfiguration Applications Applications Clears Clears Applications Applications
Safety of 3/31/06 Licensee Agreement Agreement to TA Agreement Submitted to FCC Granted Frequencies | Frequencies | Submitted to FCC Granted
Region PSR Name Number of Call Signs
Wave 3 Subtotal 563 434 100 68 58 37 33 24 16 8 7
1 Alabama 10 10 4 2 2 1 1 2 1 0 0
9 Florida 201 168 35 26 20 17 15 8 8 7 6
10 Georgia 50 38 2 2 1 1 1 1 0 0 0
18 Louisiana 84 64 28 14 13 2 2 2 1 0 0
23 Mississippi 25 25 16 13 13 7 6 6 2 0 0
31 North Carolina 67 61 13 10 8 8 7 5 3 1 1
37 South Carolina 37 36 1 0 0 0 0 0 0 0 0
47 Puerto Rico 66 19 1 1 1 1 1 0 1 0 0
48 UsVvi 23 13 0 0 0 0 0 0 0 0 0
Wave 4 Subtotal 827 204 67 40 34 30 26 20 19 9 8
2 Alaska* 35 14 12 3 3 3 3 0 3 0 0
3 Arizona* 77 52 20 13 12 11 7 7 4 3 2
5 CA - South* 139 7 4 4 1 1 1 1 1 1 1
21 Michigan* 61 0 0 0 0 0 0 0 0 0 0
29 New Mexico* 25 22 8 3 3 2 2 2 2 1 1
30 NY - Albany* 96 8 4 1 1 1 1 1 1 0 0
33 Ohio* 104 10 1 1 2 2 2 0 1 0 0
36 Pennsylvania* 12 7 3 3 3 2 2 2 0 0 0
43 Washington* 157 60 8 8 5 4 4 3 3 2 2
50 TX - El Paso* 11 7 5 3 3 3 3 3 3 1 1
53 TX - San Antonio* 16 15 1 1 1 1 1 1 1 1 1
54 M| portion of Chicago* 9 2 1 0 0 0 0 0 0 0 0
55 New York - Buffalo* 85 0 0 0 0 0 0 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 2717 1889 1232 1108 1051 941 715 623 367 203 172

Notes:

a. Data for Channel 1-120 call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts are not going to be submitted to the TA for review and approval for Sprint Nextel credit.
b. Data includes call signs in the international border area. Data may change depending on international agreement negotiation outcomes.
c. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may independently cancel licenses or let them
expire without entering into an FRA. TA, Sprint Nextel, and industry outreach efforts may also contribute to encouraging licensees not longer using licenses to unilaterally cancel them.
d. Data includes call signs with fixed locations authorized for frequencies the 851-854 MHz range with adequate geographic data to determine a Public Safety Region.

e. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. Also, certain FRAs may include call signs undergoing reconfiguration that may be cancelled or assigned
without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
f. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC does not match as expected due primarily to a data lag common in Sprint Nextel milestone updates received by the TA. This results in what appears to be more
FCC Filings than Incumbents Cleared Frequencies which is impossible.
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Appendix 3
Entities Filing Expansion Band Elections, as of March 31, 2006

LICENSEE ST | CALL SIGN |FREQUENCIES

Houston, County of AL |WPQH284 |857.7625, 858.2625

Mobile, County of AL [WNUX634 [857.7625, 857.9875, 858.2375, 858.2625, 858.4375,
858.4625

Northport, City of AL [WNJD323 |857.7125

Bentonville, City of AR |[WPPH830 |860.2625

Fayetteville, City of AR [WPJI661 860.2375, 860.7375

Hot Springs, City of AR |[WPHP482 |860.2625

Jefferson, County of AR [WNVR873 [860.2375, 860.2625, 860.7375, 860.9625

Jefferson, County of AR |WPLY444 860.2125

Paragould, City of AR |WPFN317 860.2875

Contra Costa Community College District CA |WNMM866 |860.2375

Lassen Union School District CA |WPEF987 860.7875

Marin, County of CA |KNJH407 860.9375

Marin, County of CA |WPFQ266 |860.4625

Merced, City of CA |WPPX706 |860.4375

Mountain Valley Emergency Medical Services Agency CA |WNVJ731 860.9375

(Stanislaus County)

Palo Alto, City of CA |WNFI750 860.7125

Placer, County of CA |WPIE742 860.9375

Sacramento, County of CA |[WNBQ990 |860.7125

Sacramento, County of CA |WPDD467 |860.2125, 860.4375

Sacramento, County of CA |[WPWV729 |860.4875

Sacramento, County of CA |WPXL514 860.4875

Sacramento, County of CA |WQDK496 |860.4875

Sacramento, County of CA |WQDK705 |860.4875

San Francisco, City and County of CA |KNGD851 860.4875

San Francisco, City and County of CA |[WNMP411 [n/a*

San Francisco, City and County of CA |[WNMP522 [860.4625

San Francisco, City and County of CA |[WNNF327 |860.4375

San Francisco, City and County of CA |[WPQA782 |860.4875

San Francisco, City and County of CA |[WPQF830 |[860.2125

Watsonville, City of CA |WPKI847 860.2375

Arapahoe, County of CO |WNIJ887 860.3125

Aurora, City of CO |WNAU532 [860.7625, 860.9375, 860.9625, 860.9875

Cromwell, Town of CT |WNKR770 |860.9625

District of Columbia DC |KNJU834 860.9875

District of Columbia DC |[WPXT459 |860.9875

Jacksonville, City of FL |WNFP698 [860.2125, 860.2625, 860.4625, 860.4875, 860.9375

Jacksonville, City of FL |WNRE843 |860.9375

Jacksonville, City of FL |WNSC913 |860.2375, 860.7375

Jacksonville, City of FL |WPGY728 |[860.9875

Jacksonville, City of FL |WPGY732 |[860.7125

Jacksonville, City of FL |WPTF860 860.4625, 860.7125, 860.9375

Miami, City of FL |[KNGR376 |860.2125, 860.4625, 860.7125

Miami, City of FL |[WNCE612 |860.2125, 860.4625, 860.7125

Volusia, County of FL |[WNHE867 [860.2625, 860.4875, 860.7125, 860.7375, 860.7625

Volusia, County of FL |WPFQ272 |860.2625, 860.4875, 860.7125, 860.7375, 860.7625,
860.9375

Volusia, County of FL |WPPW666 [860.2125

Honolulu, City and County of Hl |WPQZ565 |[860.4625

Honolulu, City and County of Hl |WPRG484 |[860.4625

lowa City, City of IA |WNXG714 |[860.2625

lowa City, City of IA |WNXG746 |[860.9875

The University of lowa Hospital & Clinics IA |WPKN529 [860.2125

Idaho, State of ID |WPIP622 860.7625

Idaho, State of ID |WPIP626 860.7625

Idaho, State of ID |WPIS652 860.7625

Nampa & Meridian Irrigation District ID |WPUD400 |860.7875

Deerfield, Village of (Police Department) IL |WNGC398 |860.7375

Gurnee, Village of IL |WNAR378 860.2625
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Appendix 3
Entities Filing Expansion Band Elections, as of March 31, 2006

LICENSEE ST | CALL SIGN [FREQUENCIES
Gurnee, Village of IL |WNBG488 |n/a*
lllinois, State of (Department of Corrections) IL |WPLR422 860.2625
lllinois, State of (Department of Corrections) IL |WPMR362 |860.7375
lllinois, State of (Department of Corrections) IL |WPPD278 |860.9375
Peoria County Sheriffs Department IL |WQAB235 |860.2625, 860.9625, 860.9875
Tazewell, County of IL |WPNW387 |860.7125
Tazewell, County of IL |WQCX272 |n/a*
Westmont, Village of IL |WNNO865 |860.2625
Westmont, Village of IL |WQBR321 |860.2625
Williamson, County of IL |WPKM918 |860.7625
Indiana University IN |WPCW647 |860.8875
Mishawaka, City of IN |WNPK748 |[860.4375, 860.9875
Steuben, County of IN |WPDU229 |860.2125
Kansas City, City of KS |WNWF608 |[860.7625, 860.9375
Kansas City, City of KS |WPGP232 |860.3125
Allegany, County of MD |WPRS598 |860.4875
Garrett, County of (Board of Education) MD |WPRU936 |860.7375
Salisbury, City of MD |[WPHQ675 |[860.7625
Worcester, County of MD |WPNW557 ]860.4625, 860.7125
Minnesota, State of MN |WPER943 |860.2375, 860.2625, 860.4375, 860.9375, 860.9875
Minnesota, State of MN |[WPKG359 |[860.9375
Minnesota, State of MN |[WPKG360 |[860.2625
Minnesota, State of MN [WPYM573 [860.9875
Curators of the University of Missouri MO [WPJI572 860.2125
Smith, County of MS |WPKG621 [858.4375
South Mississippi State Hospital MS [WPQJ606 857.9875
McDowell, County of NC |KNNP950 860.9625
Mecklenburg, County of NC |WNGU623 |860.2375, 860.4875, 860.7375, 860.7625, 860.9875
Scotts Bluff, County of NE |WPKU672 |860.2125, 860.2375, 860.2625, 860.4875, 860.7375
Manchester, City of NH |WPDK444  [860.4875
New Jersey, State of NJ |WNDD570 |[860.4625, 860.9625
New Jersey, State of NJ |WNDD571 |[860.4625, 860.9625
New Jersey, State of NJ |WNDD572 |[860.4625, 860.9625
New Jersey, State of NJ |WNDD573 |[860.4625, 860.9625
New Jersey, State of NJ |WNDD574 |860.4625, 860.9625
New Jersey, State of NJ |WNDD575 ]860.2125, 860.7125
New Jersey, State of NJ |WNDD576 ]860.2125, 860.7125
New Jersey, State of NJ |WNDD577 ]860.9375
New Jersey, State of NJ |WNDD578 |[860.9375
New Jersey, State of NJ |WNDD579 |[860.9375
New Jersey, State of NJ |WNDD580 |860.2125, 860.7125
New Jersey, State of NJ |[WNHS409 |[860.9375
New Jersey, State of NJ |WNHS410 |860.2125, 860.4625, 860.7125, 860.9625
New Jersey, State of NJ |WNII538 860.9375
New Jersey, State of NJ [WNJI598 860.9375
New Jersey, State of NJ |[WNPS351 860.4625, 860.9625
New Jersey, State of NJ |[WNXC890 860.4625, 860.9625
New Jersey, State of NJ |[WNXC891 860.2125, 860.7125
New Jersey, State of NJ |WNXZ718 860.9625
New Jersey, State of NJ |WNZzZz317 860.7125
New Jersey, State of NJ |WPSE858 860.2125, 860.7125
New Jersey, State of NJ |WPUH543 860.9375
New Jersey, State of NJ |WPYQ725 |860.4625, 860.9625
New Jersey, State of NJ |WQBY316 |860.4625, 860.9625
Vineland, City of NJ |[WNXZ709 |860.4625, 860.9625
Washoe, County of NV |[WPRX312 |860.2125, 860.2375, 860.2625, 860.4375, 860.4625,
860.4875, 860.7625, 860.9375, 860.9875
Washoe, County of NV |[WPRX313 [860.7625
City of New York DolTT FCC Licensing Support NY |KNBX914 860.7375, 860.9875
City of New York DolTT FCC Licensing Support NY |KNER623 860.4375, 860.7625, 860.9375
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Appendix 3
Entities Filing Expansion Band Elections, as of March 31, 2006

LICENSEE ST | CALL SIGN [FREQUENCIES
City of New York DolTT FCC Licensing Support NY |WPML463 |860.7625
City of New York DolTT FCC Licensing Support NY |WPML524 |860.7625
City of New York DolTT FCC Licensing Support NY |WPML525 |860.7625
City of New York DolTT FCC Licensing Support NY |WPML526 |860.7625
City of New York DolTT FCC Licensing Support NY |[WQCI937 860.4375
New York City Transit Authority NY |KB23096 n/a*
New York City Transit Authority NY |KNEH690 860.3875, 860.4125
New York City Transit Authority NY |KNEH691 n/a*
New York City Transit Authority NY |[WNUB684 |860.3875, 860.4125
New York City Transit Authority NY |WNUB732 |860.3875, 860.4125
Jackson County Juvenile Department OR |WQCC874 |860.2375
Salem, City of OR |[WPKB609 |860.4875
Adams, County of PA |WPZA535 860.4375
Allentown, City of PA |WPJK416 860.9375
Commonwealth of Penna Bloomsburg University PA |WPGD607 |860.8375
Rhode Island, State of Rl |WNCX326 |[860.3125
South Carolina State Ports Authority SC |WPLU704 860.7125
South Carolina, State of SC [WPWM262 [860.9875
Spartanburg, County of SC [WPGR361 |860.4625, 860.9375
Spartanburg, County of SC |WPKZ275 860.2125
Spartanburg, County of SC |WPLZ536 860.2375, 860.2625
Clarksville, City of TN |WQCL650 |860.2375
Memphis, City of TN |WPAB818 |860.3375, 860.3875
Anderson County, Texas TX |[WPYA801 860.2375, 860.9875
Dallas, City of TX |WNBG573 [860.7375, 860.9875
Harris, County of TX |WNBZ674 |860.2125, 860.2375, 860.4625, 860.4875, 860.7125
Harris, County of TX |WPPF214 |860.2125, 860.2375, 860.4625, 860.4875, 860.7125
Harris, County of TX |WQBM285 |860.7125
Houston, City of TX |KNIV874 860.2625, 860.4375, 860.7625, 860.9375
Houston, City of (Dept. of Aviation) TX |KNDH570 860.2875, 860.3125
Houston, City of (Dept. of Aviation) TX |WPNW558 |860.7375
Mesquite, City of TX |WNKE234 ]860.3375
Metropolitan Transit Authority of Harris County TX |KRX666 860.3875
Missouri City TX |WNAS493 |860.9625
Texas Tech University TX |KNNJ876 860.9625
Travis, County of TX |WPYE612 |860.2125, 860.2625
Travis, County of TX |WPZR511 |860.4375
Wichita Falls, City of TX |WQAW913 [860.4625, 860.9625
League City, City of TX |WNNL329 |860.9875
Lubbock, City of TX |WPFW709 |860.2375, 860.4875, 860.7375, 860.9875
Salt Lake Department of Airports UT |[WNYR765 |860.2375, 860.2625, 860.4875
Salt Lake Department of Airports UT [WQBI350 n/a*
Salt Lake Department of Airports UT [WQBM266 |[860.2625
Virginia Beach, City of VA |WNAU439 860.4625, 860.4875, 860.7125, 860.7375
Virginia Beach, City of VA |WNSS359 860.4875, 860.7375
Virginia, Commonwealth of (Department of Corrections) VA |WPIZ624 860.4875
Virginia, Commonwealth of (NVCC) VA |WPRR746 |860.4875
Oregon Schools WI |WPMV532 |860.8875
Ozaukee, County of WI |[WNWS961 |860.7125, 860.7625
Watertown Water, City of WI |WPFD727 860.2375

* Licensee listed a Call Sign on their Expansion Band Election Form that does not have any frequencies within the Expansion Band located at
860-861 MHz (857.5-858.5 MHz in the Southeastern U.S, except within a seventy-mile radius of Atlanta where it is located at 858-858.5
MHz).
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Appendix 4
Call Sign-Related Reconfiguration Information, as of March 31, 2006

Current Population of Call Signs, Per Wave, Per Region, as of March 31, 2006

Public
Safety
Channels | Expansion | NPSPAC| SE-ESMR
Public Safety 1-120 Band Band | ESMR Band Total
Region PSR Name Number of Call Signs
Wave 1 Subtotal 841 399 1601 0 2841
6 CA - North 110 97 109 0 316
7 Colorado 27 14 152 0 193
8 NY - Metro (CT, NJ, NY, PA) 96 25 370 0 491
11 Hawaii 55 5 20 0 80
13 lllinois 39 22 110 0 171
14 Indiana 27 41 137 0 205
19 ME, NH, VT ,MA, RI, CT* 82 24 107 0 213
20 MD; DC; VA - Northern 66 22 69 0 157|
27 Nevada 95 23 30 0 148
28 NJ, PA, DE 67 37 195 0 299
35 Oregon 55 13 32 0 100
41 Utah 21 11 125 0 157
42 Virginia 52 23 40 0 115
45 Wisconsin 13 10 2 0 25
54 Chicago 36 32 103 0 A7l
Wave 2 Subtotal 486 239 568 12 1305
4 Arkansas 38 51 71 0 160
12 Idaho* 15 2 0 0 17
15 lowa 17 17 5 0 39
16 Kansas 33 7 189 0 229
17 Kentucky 16 22 12 0 50
22 Minnesota* 75 19 31 0 125
24 Missouri 38 14 18 0 70
25 Montana* 20 0 0 0 20
26 Nebraska 10 9 27 0 46
32 North Dakota* 13 1 1 0 15
34 Oklahoma 26 12 26 0 64
38 South Dakota 5 1 0 0 6)
39 Tennessee 44 41 52 12 149
40 TX - Dallas 38 20 40 0 98
44 West Virginia 3 3 7 0 13
46 Wyoming 1 2 5 0 8
49 TX - Austin 11 13 48 0 72
51 TX - Houston 41 5 34 0 80
52 TX - Lubbock 42 0 2 0 44
Wave 3 Subtotal 563 289 755 255 1862
1 Alabama 10 30 23 60 123
9 Florida 201 75 277 38 591
10 Georgia 50 29 56 82 217
18 Louisiana 84 56 52 5 197
23 Mississippi 25 22 19 50 116
31 North Carolina 67 39 172 7 285
37 South Carolina 37 32 147 13 229
47 Puerto Rico 66 6 9 0 81
48 USVI 23 0 0 0 23
Wave 4 Subtotal 827 377 1260 0 2464
2 Alaska* 35 8 1 0 44
3 Arizona* 77 26 66 0 169
5 CA - South* 139 135 306 0 580
21 Michigan* 61 2 258 0 321
29 New Mexico* 25 5 9 0 39
30 NY - Albany* 95 69 179 0 343
33 Ohio* 104 39 117 0 260
36 Pennsylvania* 12 19 140 0 171
43 Washington* 157 25 133 0 315
50 TX - El Paso* 11 5 2 0 18
53 TX - San Antonio* 16 17 25 0 58
54 MI portion of Chicago* 9 8 18 0 35
55 New York - Buffalo* 86 16 6 0 108|
61 Gulf of Mexico 0 0 0 0 0)
62 Marianas 0 2 0 0 2)
63 Guam 0 1 0 0 1]
Total for Waves 1-4 2717 1304 4184 267 8472
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Appendix 4
Call Sign-Related Reconfiguration Information, as of March 31, 2006

Public Safety Expansion Band Elections Totals, as of March 31, 2006
(Elections NOT to Reconfigure)

PSR PSR Name Call Signs

1|Alabama 3

4|Arkansas 6

6|CA - North 21

7|Colorado 2

8[NY - Metro (CT, NJ, NY, PA) 24

9|Florida 11

11|Hawaii 2

12|ldaho* 4

13|lllinois 6

14|Indiana 2

15|lowa 3

16|Kansas 2

19|ME, NH, VT ,MA, RI, CT* 2

20(MD; DC; VA - Northern 7

22|Minnesota* 3

23|Mississippi 2

24|Missouri 1

26|Nebraska 1

27|Nevada 1

28|NJ, PA, DE 14

31|North Carolina 2

35|0regon 2

36|Pennsylvania* 1

37|South Carolina 5

39|Tennessee 2

40[TX - Dallas 3

41|Utah 2

42|Virginia 3

45|Wisconsin 1

49|TX - Austin 2

51|TX - Houston 9

52|TX - Lubbock 3

54|Chicago 8

Grand Total 160

Frequency Proposal Reports for Waves 1-3, as of March 31, 2005
Status Wave 1 Wave 2 Wave 3

1-120 Exp Band | NPSPAC 1-120 SE-ESMR| Exp Band | 1-120 | SE-ESMR| Exp Band
FPR Sent 84% 98% 99% 80% 86% 96% 82% 91% 74%
Under Prior Contract 8% 1% 0% 6% 0% 0% 3% 0% 0%
In Border Zonel 3% 1% 0% 4% 0% 0% 0% 0% 0%
EA/ESMR Related Call Signs 5% 0% 0% 9% 0% 2% 8% 3% 0%
Recent grants, revised proposals 0% 0% 1% 0% 0% 0% 0% 0% 1%
FPRs in process (03/31/2005) 0% 0% 0% 1% 14% 2% 6% 6% 26%
Total 100.0% 100.0%| 100.0% 100.0% 100.0% 100.0%| 100.0% 100.0% 100.0%

Notes:

* PSR includes international border area, data may change depending on outcome of international agreement negotiation.

a. Data for Channel 1-120 call signs excludes call signs that were under contract with Sprint Nextel prior to the start of
reconfiguration and for which contracts are not going to be submitted to the TA for review and approval for Sprint Nextel credit.
Data for Expansion Band call signs excludes call signs under prior contract and call signs for which licensees have elected not to
reconfigure.

b. Data includes call signs in the international border area. Data may change depending on international agreement negotiation
outcomes.

c¢. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreemen
(FRA), and incremented for any call signs added through pending applications. Licensees may independently cancel licenses or
let them expire without entering into an FRA. TA, Sprint Nextel, and industry outreach efforts may also contribute to encouraging
licensees no longer using licenses to unilaterally cancel them.

d. 1-120 Data includes call signs with at least one primary fixed location authorized for frequencies the 851-854 MHz range with
adequate geographic data to determine a Public Safety Region. Expansion Band data includes call signs with at least one
primary fixed locations in the Expansion Band, as the Expansion Band may be defined in inside and outside the Southeast
ESMR region, with adequate geographic data to determine a Public Safety Region. NPSPAC data includes call signs with fixed
locations in the 866-869 MHz range with adequate geographic data to determine a Public Safety Region. Southeast ESMR Banc
data includes call signs with fixed locations in 858.5-862 MHz range within the Southeast ESMR region and with adequate
geographic data to determine a Public Safety Region. Call signs with locations in multiple PSRs are counted for each PSR.
Data may also include call signs authorized under a Special Temporary Authority if the STA is to operate pending the grant of a
regular authorization.

e. Data has been adjusted to reflect the change in the band-plan in the Atlanta area per the Memorandum Opinion and Order
released October 5, 2005.
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Appendix 5
Status of Frequency Reconfiguration Agreement Review, Per Wave, Per Region, as of March 31, 2006

1-5 Days | 6-10 Days | 11-15 Days | 16-20 Days | 21 Days or
Public from from from from More from
Safety Receipt Receipt Receipt Receipt Receipt Total
Region PSR Name Number of Frequency Reconfiguration Agreements (FRAS)
Wave 1 Subtotal 274 42 12 0 0 328
Multiregion 73 17 3 0 0 93
6 Northern California 30 3 2 0 0 35
7 Colorado 10 0 1 0 0 11
8 Metropolitan, NYC Area (NY,NJ, CT) 27 5 0 0 0 32
11 Hawaii 7 0 2 0 0 9
13 lllinois 15 2 0 0 0 17
14 Indiana 6 1 1 0 0 8
19 New England 15 0 0 0 0 15
20 MD; DC; VA - Northern 8 5 0 0 0 13
27 Nevada 19 2 1 0 0 22
28 Eastern Pennsylvania 21 0 1 0 0 22
35 Oregon 12 0 0 0 0 12
41 Utah 5 2 0 0 0 7
42 Virginia 8 1 1 0 0 10
45 Wisconsin 6 1 0 0 0 7
54 Southern Lake Michigan 12 3 0 0 0 15
Wave 2 Subtotal 104 12 2 1 0 119
Multiregion 30 4 2 0 0 36
4 Arkansas 5 1 0 0 0 6
12 Idaho* 3 0 0 0 0 3
15 lowa 3 0 0 0 0 3
16 Kansas 5 0 0 1 0 6
17 Kentucky 6 0 0 0 0 6
22 Minnesota 15 3 0 0 0 18
24 Missouri 2 1 0 0 0 3
25 Montana 2 0 0 0 0 2
26 Nebraska 3 0 0 0 0 3
32 North Dakota* 0 0 0 0 0 0
34 Oklahoma 0 1 0 0 0 1
38 South Dakota 0 0 0 0 0 0
39 Tennessee 14 1 0 0 0 15
40 Texas (Central & Northeast) 5 0 0 0 0 5
44 West Virginia 1 0 0 0 0 1
46 Wyoming 0 0 0 0 0 0
47 Puerto Rico 0 0 0 0 0 0
48 usvi 0 0 0 0 0 0
49 Texas - Central (Austin Area) 1 1 0 0 0 2
51 Texas - East (Houston Area) 3 0 0 0 0 3
52 Texas - Panhandle, High Plains & NW 6 0 0 0 0 6
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Appendix 5

Status of Frequency Reconfiguration Agreement Review, Per Wave, Per Region, as of March 31, 2006

1-5 Days | 6-10 Days | 11-15 Days | 16-20 Days | 21 Days or
Public from from from from More from
Safety Receipt Receipt Receipt Receipt Receipt Total
Region PSR Name Number of Frequency Reconfiguration Agreements (FRAS)
Wave 3 Subtotal 32 3 0 0 0 B5)
Multiregion 6 0 0 0 0 6
1 Alabama 2 1 0 0 0 3
9 Florida 9 1 0 0 0 10
10 Georgia 3 0 0 0 0 3
18 Louisiana 2 1 0 0 0 3
23 Mississippi 4 0 0 0 0 4
31 North Carolina 5 0 0 0 0 5
37 South Carolina 0 0 0 0 0 0
47 Puerto Rico 1 0 0 0 0 1
Wave 4 Subtotal 17 0 0 0 0 17
Multiregion 4 0 0 0 0 4
2 Alaska 3 0 0 0 0 3
3 Arizona* 5 0 0 0 0 5
5 CA - South* 0 0 0 0 0 0
21 Michigan* 0 0 0 0 0 0
29 New Mexico* 0 0 0 0 0 0
30 Eastern Upstate NY 1 0 0 0 0 1
33 Ohio* 0 0 0 0 0 0
36 Pennsylvania* 1 0 0 0 0 1
43 Washington 1 0 0 0 0 1
50 TX - El Paso* 2 0 0 0 0 2
53 TX - San Antonio* 0 0 0 0 0 0
54 Ml portion of Chicago* 0 0 0 0 0 0
55 New York - Buffalo* 0 0 0 0 0 0
Totals for Waves 1 - 4 427 57 14 1 0 499

* PSR includes international border area. Data may change depending on international agreement negotiation outcomes.
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Appendix 6

Summary of Deals that have Closed, as of April 28, 2006

Deal Name Wave |TA Received Date |TA Status
J R Simplot Company 4 12/23/2005 Completed
State of Oregon 1 12/22/2005 Completed
City of Maplewood 2 01/03/2006 Completed
John Zenk 2 01/10/2006 Completed
Cargill Juice 3 01/03/2006 Completed
RAFT River Electric Corp 2 01/05/2006 Completed
Stuart R. Slater 1 12/23/2005 Completed
Lodi Unified School District 1 12/22/2005 Completed
RA Comm Inc. 1 01/10/2006 Completed
FirstView Communications 1 01/27/2006 Completed
Wireless Market Source 1 01/26/2006 Completed
Idaho Supreme Potatoes 2 02/03/2006 Completed
Billiou Ranage 1 02/07/2006 Completed
Nelda Lowery 1 02/15/2006 Completed
Marcia Stock 1 02/15/2006 Completed
Parrot Ranch Company 1 02/15/2006 Completed
Clifford Broman & Sons Trucking Inc |1 02/16/2006 Completed
NEBCO 2 02/27/2006 Completed
John Kuypers 1 02/27/2006 Completed
Coast Hotels and Casinos 1 02/27/2006 Completed
Electronic Specialties Inc 2 03/08/2006 Completed
Time Warner Entertainment 3 03/27/2006 Completed
Lyondell Citgo Refining 2 03/27/2006 Completed
Harold L. Johnson 4 03/27/2006 Completed
R. David Crader 1 04/17/2006 Completed
First Student Inc (MN) 2 04/17/2006 Completed
Eric McMahon 2 04/17/2006 Completed
Vico Construction 1 04/17/2006 Completed
Herby Clinton 1 04/17/2006 Completed
Gold Star FS Inc 1 04/17/2006 Completed
Taylor, Eugene J 1 04/24/2006 Completed
Transit Mix Concrete 1 01/24/2006 Pending TA Review
Lloyd Jokers 1 02/07/2006 Pending TA Review
Lees Summit Board of Education 2 12/06/2005 Pending TA Review
Ruffin Gaming LLC 1 04/24/2006 Pending TA Review
Fischer, Craig D 2 04/24/2006 Pending TA Review
High Peak Communications LLC 1 04/21/2006 Pending TA Review
STEIER, TIM 2 04/21/2006 Pending TA Review
Plantings by the Sea 1 04/25/2006 Pending TA Review
Adam Boyar 4 04/25/2006 Pending TA Review
Dorothy Taylor 1 04/27/2006 Pending TA Review
Metro Communications 2 04/27/2006 Pending TA Review
Raul Espinoza 2 04/27/2006 Pending TA Review
Triple D Communications 2 04/27/2006 Pending TA Review
Sunset Scavenger 1 04/27/2006 Pending TA Review
Keller, Mike L. 4 04/27/2006 Pending TA Review
Marco Polo Rebanding 1 04/27/2006 Pending TA Review
Ohio Valley Gas 1 04/27/2006 Pending TA Review
Binder Machinery Corporation 1 04/27/2006 Pending TA Review
Seba Bros Farms Inc 2 04/27/2006 Pending TA Review

Note - "Completed" means that the TA has reviewed and certified the reconfiguration as
complete, pending any results of the TA’s post-close review rights or external audits.
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Appendix 7
Status of Negotiations for Licensees in Channels 1-120: Milestones Completed by Number of Frequency
Reconfiguration Agreements, Per Wave, Per Region, as of April 28, 2006

Sprint Nextel and
Sprint Nextel Licensee Reach
Number of Initiated Contact Pre-Contract FRAs Submitted to| FRAs Approved
Channels 1-120 | with Licensee (a) Agreement (a) TA by TA

Public Safety Region FRAs (a) Number of Frequency Reconfiguration Agreements (FRAS)
Wave 1 354 354 338 335 335
Multiregion 102 102 97 95 95
PSR Undetermined (b) 0 0 0 0 0
6 35 35 35 35 35
7 11 11 11 11 11
8 33 33 33 33 33
11 9 9 9 9 9
13 18 18 17 17 17
14 8 8 8 8 8
19 15 15 15 15 15
20 17 17 14 13 13
27 22 22 22 22 22
28 24 24 23 23 23
35 14 14 13 13 13
41 7 7 7 7 7
42 15 15 10 10 10
45 7 7 7 7 7
54 17 17 17 17 17
Wave 2 211 211 174 161 150
Multiregion 69 69 56 51 46
PSR Undetermined (b) 0 0 0 0 0
4 9 9 8 8 8
12 4 4 4 4 4
15 5 5 4 4 4
16 9 9 8 8 8
17 9 9 9 9 9
22 27 27 26 23 22
24 11 11 9 8 4
25 4 4 4 4 3
26 4 4 4 4 4
32 0 0 0 0 0
34 3 3 2 2 2
38 3 3 2 1 1
39 26 26 18 16 16
40 11 11 7 6 6
44 1 1 1 1 1
46 0 0 0 0 0
49 2 2 2 2 2
51 6 6 4 4 4
52 8 8 6 6 6
Wave 3 316 297 67 50 46
Multiregion 81 80 9 6 6
PSR Undetermined (b) 0 0 0 0 0
1 29 29 7 5 4
9 61 58 22 16 15
10 52 39 7 7 6
18 30 30 5 4 3
23 23 23 5 4 4
31 17 17 9 7 7
37 8 6 1 0 0
47 9 9 2 1 1
48 6 6 0 0 0
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Appendix 7
Status of Negotiations for Licensees in Channels 1-120: Milestones Completed by Number of Frequency
Reconfiguration Agreements, Per Wave, Per Region, as of April 28, 2006

Sprint Nextel and
Sprint Nextel Licensee Reach
Number of Initiated Contact Pre-Contract FRAs Submitted to| FRAs Approved
Channels 1-120 | with Licensee (a) Agreement (a) TA by TA
Public Safety Region FRAs (a) Number of Frequency Reconfiguration Agreements (FRAS)
Wave 4 157 75 35 19 18
Multiregion 38 17 8 3 3
PSR Undetermined (b) 0 0 0 0 0
2 10 8 6 3 3
3 33 16 12 8 7
5 16 1 0 0 0
21 3 0 0 0 0
29 8 7 1 0 0
30 7 5 2 1 1
33 13 4 0 0 0
36 3 3 1 1 1
43 8 1 1 1 1
50 7 5 3 2 2
53 6 6 0 0 0
54 5 2 1 0 0
55 0 0 0 0 0
Wave Undetermined (c) 45 34 4 0 0
TOTAL 1083 971 618 565 549

Notes:

(a) Sprint Nextel is the data source for this column. The figures have not been verified by the TA.

(b) PSR or Wave Undetermined - TA is unable to accurately assign a PSR based on data provided.
(c) Wave Undetermined - Deals which have no call signs associated with them. The proper rebanding Wave category will be
determined upon the TA receiving the associated call sign assets or the FRA.
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Appendix 8

Status of Reconfiguration for Licensees in Channels 1-120: Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of April 28, 2006

Through 4/28/06 Through 4/28/06 Through 4/28/06 Through 4/28/06
Sprint Nextel | Sprint Nextel and Sprint Nextel TA Approves Call Signs with Call Signs with Call Signs with Call Signs with
Updated Call Initiated Licensee Reach | Submits Frequency Frequency Reconfiguration Reconfiguration | Sprint Nextel Incumbent Surrender Surrender

Public Sign Population | Contact with Pre-Contract Reconfiguration Reconfiguration Applications Applications Clears Clears Applications Applications

Safety as of 4/28/06 Licensee Agreement Agreement to TA Agreement Submitted to FCC Granted Frequencies [ Frequencies | Submitted to FCC Granted

Region PSR Name Number of Call Signs

Wave 1 Subtotal 841 802 726 730 730 683 637 488 249 287 148
6 CA - North 110 110 104 105 105 83 79 69 36 42 17
7 Colorado 27 27 27 27 27 27 22 20 10 14 8
8 NY - Metro (CT, NJ, NY, PA) 96 96 96 96 96 89 86 42 32 31 20
11 Hawaii 55 55 55 55 55 55 50 48 9 9 0
13 lllinois 39 39 35 35 35 30 24 25 14 14 3
14 Indiana 27 27 27 27 27 27 27 25 9 13 3
19 ME, NH, VT ,MA, RI, CT* 82 58 50 50 50 43 38 31 11 12 10
20 MD; DC; VA - Northern 66 66 56 54 54 52 48 28 3 15 0
27 Nevada 95 86 63 63 63 63 63 62 44 47 37
28 NJ, PA, DE 67 66 66 66 66 65 64 28 24 26 15
35 Oregon 55 55 46 46 46 46 43 46 17 17 15
41 Utah 21 21 21 21 21 21 21 16 7 7 6
42 Virginia 52 47 31 36 36 36 29 14 9 16 1
45 Wisconsin 13 13 13 13 13 13 13 13 12 11 4
54 Chicago 36 36 36 36 36 33 30 21 12 13 9
Wave 2 Subtotal 486 459 360 350 315 292 244 192 122 129 71

4 Arkansas 38 38 36 36 27 26 8 11 5 5 4
12 Idaho* 15 13 13 13 13 13 8 7 6 7 5
15 lowa 17 16 11 11 11 11 11 10 10 6 5
16 Kansas 33 33 25 27 26 23 22 23 5 4 4
17 Kentucky 16 15 14 14 15 11 11 10 6 8 2
22 Minnesota* 75 69 64 64 61 57 46 29 26 29 14
24 Missouri 38 36 29 29 23 22 21 20 5 6 6
25 Montana* 20 16 16 16 15 10 8 12 6 8 3
26 Nebraska 10 10 6 6 6 5 5 5 5 5 4
32 North Dakota* 13 3 1 1 1 1 1 1 0 0 0
34 Oklahoma 26 26 22 22 11 11 11 8 0 1 0
38 South Dakota 5 5 3 1 1 1 1 1 0 0 0
39 Tennessee 44 44 36 33 33 32 30 25 25 25 6
40 TX - Dallas 38 38 31 31 28 26 24 6 3 3 3
44 West Virginia 3 3 3 3 3 2 1 0 1 1 0
46 Wyoming 1 1 1 1 1 1 1 1 1 1 1
49 TX - Austin 11 11 7 6 6 6 6 6 6 6 6
51 TX - Houston 41 41 27 23 22 22 17 6 6 7 5
52 TX - Lubbock 42 41 15 13 12 12 12 11 6 7 3
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Appendix 8

Status of Reconfiguration for Licensees in Channels 1-120: Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of April 28, 2006

Through 4/28/06 Through 4/28/06 Through 4/28/06 Through 4/28/06
Sprint Nextel | Sprint Nextel and Sprint Nextel TA Approves Call Signs with Call Signs with Call Signs with Call Signs with
Updated Call Initiated Licensee Reach | Submits Frequency Frequency Reconfiguration Reconfiguration | Sprint Nextel Incumbent Surrender Surrender
Public Sign Population | Contact with Pre-Contract Reconfiguration Reconfiguration Applications Applications Clears Clears Applications Applications
Safety as of 4/28/06 Licensee Agreement Agreement to TA Agreement Submitted to FCC Granted Frequencies | Frequencies | Submitted to FCC Granted
Region PSR Name Number of Call Signs
Wave 3 Subtotal 563 455 96 81 69 55 40 29 20 18 10
1 Alabama 10 10 4 3 2 2 2 2 1 0 0
9 Florida 201 173 35 32 24 22 19 10 10 10 8
10 Georgia 50 48 2 3 3 2 2 1 1 1 1
18 Louisiana 84 71 26 19 15 10 2 2 1 1 0
23 Mississippi 25 23 14 13 13 9 6 7 2 2 0
31 North Carolina 67 61 13 10 11 9 8 7 4 4 1
37 South Carolina 37 36 1 0 0 0 0 0 0 0 0
47 Puerto Rico 66 20 1 1 1 1 1 0 1 0 0
48 UsVvi 23 13 0 0 0 0 0 0 0 0 0
Wave 4 Subtotal 827 215 66 42 36 32 30 30 20 22 10
2 Alaska* 35 14 12 3 3 3 3 0 3 3 0
3 Arizona* 77 52 20 15 13 12 11 9 4 6 4
5 CA - South* 139 7 4 4 2 1 1 3 1 1 1
21 Michigan* 61 0 0 0 0 0 0 0 0 0 0
29 New Mexico* 25 22 8 3 3 3 2 2 2 2 1
30 NY - Albany* 95 16 4 1 1 1 1 1 1 1 0
33 Ohio* 104/ 10 0 1 2 2 2 0 0 0 0
36 Pennsylvania* 12 7 3 3 3 2 2 3 2 2 0
43 Washington* 157 60 8 8 5 4 4 8 3 3 2
50 TX - El Paso* 11 9 5 3 3 3 3 3 3 3 1
53 TX - San Antonio* 16 16 1 1 1 1 1 1 1 1 1
54 M| portion of Chicago* 9 2 1 0 0 0 0 0 0 0 0
55 New York - Buffalo* 86 0 0 0 0 0 0 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 2717 1931 1248 1203 1150 1062 951 739 411 456 239

Notes:

a. Data for Channel 1-120 call signs does not include call signs in Wave 1 and Wave 2 that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts are not going to be
submitted to the TA for review and approval for Sprint Nextel credit.
b. Data includes call signs in the international border area. Data may change depending on international agreement negotiation outcomes.
c. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications.

Licensees may independently cancel licenses or let them expire without entering into an FRA. TA, Sprint Nextel and industry outreach efforts may also contribute to encouraging licensees not longer using licenses td
unilaterally cancel them.
d. Data includes call signs with fixed locations authorized for frequencies the 851-854 MHz range with adequate geographic data to determine a Public Safety Region.
e. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. Also, certain FRAs may include call signs
undergoing reconfiguration that may be cancelled or assigned without frequencies being changed.
f. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC does not match as expected due primarily to a data lag common in Sprint Nextel milestone updates received by the TA.
This results in what appears to be more FCC Filings than Incumbents Cleared Frequencies which is impossible.
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Appendix 9
Stakeholder Outreach Activities:
Meetings and Conferences Attended by TA Representatives
For Quarter Ended March 31, 2006

January 2006:
Louisiana APCO/NENA Conference

Northern California Chapter of APCO (NAPCO) Chapter Meeting
NPSTC Meeting

CPRA Meeting

Florida Region DSTF region 5 Meeting

South Carolina APCO/NENA Chapter Meeting

Broward County/Palm Beach Rebanding Meeting

APCO Winter Summit

Alabama APCO Quarterly Meeting

February 2006:
CPRA Meeting

March 2006:

Texas APCO Chaper Meeting
CPRA Meeting

NPSTC Meeting

Georgia APCO Spring Conference
North Carolina Licensee Meeting
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Appendix 10
800 MHz Transition Administrator, LLC Fees and Expenses

through March 31, 2006
Year-to-Date | Inception-to-Date
Quarter Ending through through
Mar. 31, 2006 Mar. 31, 2006 Mar. 31, 2006

Fees:
Reconfiguration Management $1,991,892 $1,991,892 $7,926,348
Frequency Management * 651,338 651,338 $2,615,713
Financial Management 696,495 696,495 $2,973,331
General Counsel/Regulatory Management ** 1,691,979 1,691,979 $7,492,607
Stakeholder Relationship Management 1,118,730 1,118,730 $6,234,811
TA Systems Support 462,636 462,636 $4,382,845
Program Management Support 615,773 615,773 $3,673,818

Subtotal $7,228,842 $7,228,842 $35,299,473
Expenses: $907,157 $907,157 $2,440,579
Total Labor and Expenses $8,135,998 $8,135,998 $37,740,052

* During the quarters ending December 31, 2004 and March 31, 2005, all Frequency Management fees were

reported under the Reconfiguration Management f

unctional team.

** |n the Q3 2005 & Q4 2005 quarterly reports, fees for the quarter ending September 30, 2005 for the
General Counsel/Regulatory Management were mistakenly reported at $1,201,415. The correct fees were

$1,197,658.
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